

## Contract data for Programme 2003 National PHARE Programme For Romania

Cut of date 30/06/2010

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministeries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co- financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
<b>RO2003/005-551.05</b>	<b>Economic and Social Cohesion</b>	<b>Phare ESC + IB</b>			110.864.142,63	33.147.640,43	40.170.812,77	184.182.595,83							
RO2003/005-551.05.01	Institution Building for Economic and Social Cohesion	Phare IB			11.531.600,77	44.333,93	0,00	11.575.934,70							
RO2003/005-551.05.01.02	Institution Building Support for the Reform of Initial and continuing vocational Training -TVET				999.708,43	13.333,15	0,00	1.013.041,58							
RO2003/005-551.05.01.02.01	Institution Building Support for the Reform of Initial and continuing vocational Training -TVET		SE		959.709,00			959.709,00	Cambridge Education Limited - Scottish Qualification Authority - Center 2000+	30-nov-2005		1-feb-2006	30-nov-2006		
RO2003/005-551.05.01.02.02.01	TVET - Supply of equipment - lot 1		SU	Ministry of Education, Research and Youth	20.460,00	6.820,00		27.280,00	SC Power Net Cosulting SRL	14-sep-2005		27-sep-2005	27-nov-2006		
RO2003/005-551.05.01.02.02.02	TVET - Supply of equipment - lot 2		SU	Ministry of Education, Research and Youth	19.539,43	6.513,15		26.052,58	SC PRAGMA Computers SRL	14-sep-2005		21-sep-2005	21-nov-2006		
RO2003/005-551.05.01.03	Institution Building to Support the SAMTID Programme Implementation				1.804.995,00	0,00	0,00	1.804.995,00							
RO2003/005-551.05.01.03.01	Support to the National Coordinating Body in the implementation of SAMTID		SE		1.804.995,00			1.804.995,00	Mott MacDonald Ltd.	23-nov-2005		25-nov-2005	24-nov-2006		
RO2003/005-551.05.01.04	Support to Develop Administrative capacity of Line Ministries to Prepare for Structural Funds				3.397.772,34	31.000,78	0,00	3.428.773,12							
RO2003/005-551.05.01.04.01	Support to MoLSSF to Design and Implement Employment and Social Policy				1.441.902,34	31.000,78	0,00	1.472.903,12							
RO2003/005-551.05.01.04.01.01	Support to MoLSSF to Design and Implement Employment and Social Policy		SE	Ministry of Labour, the Family and Equal Opportunities	1.348.900,00			1.348.900,00	JV B&S Europe (Belgium) - COTECNO (Italy) - ECORYS NEI (The Netherlands)	16-aug-2005		17-aug-2005	17-nov-2006		
RO2003/005-551.05.01.04.01.02.01	Supply of equipment for MoLSSF		SU	Ministry of Labour, the Family and Equal Opportunities	7.126,83	2.375,61		9.502,44	SC Silvarom SA	30-nov-2005		1-ian-2006	27-feb-2006		
RO2003/005-551.05.01.04.01.02.02.01	Supply of equipment for MoLSSF - IT equipment LOT 1		SU	Ministry of Labour, the Family and Equal Opportunities	37.059,75	12.353,25		49.413,00	SC Power Net Cosulting SRL	30-nov-2005		1-ian-2006	27-feb-2006		
RO2003/005-551.05.01.04.01.02.02.02	Supply of equipment for MoLSSF - IT equipment LOT 2		SU	Ministry of Labour, the Family and Equal Opportunities	13.642,50	4.547,50		18.190,00	Escort Computer Elektronik	30-nov-2005		1-ian-2006	27-feb-2006		
RO2003/005-551.05.01.04.01.02.03	Supply of equipment for MoLSSF - office equipment		SU	Ministry of Labour, the Family and Equal Opportunities	17.137,26	5.712,42		22.849,68	SC PRAGMA Computers SRL	30-nov-2005		1-ian-2006	27-feb-2006		
RO2003/005-551.05.01.04.01.02.04	Supply of equipment for MoLSSF		SU	Ministry of Labour, the Family and Equal Opportunities	18.036,00	6.012,00		24.048,00	SC AUTOMOBILE BAVARIA SRL	29-nov-2005		1-ian-2006	27-feb-2006		
RO2003/005-551.05.01.04.03.02	TA to prepare environment projects 2004-2006				1.955.870,00	-	-	1.955.870,00							
RO2003/005-551.05.01.04.03.02.01	TA to support the implementation of the waste management investment/infrastructure projects under ESC		SE		1.955.870,00			1.955.870,00	JV Hill International SA, Louis Berger SAS, Beture Environment	30-nov-2005		1-ian-2006	31-mai-2007		
RO2003/005-551.05.01.05	ESC PPF				5.329.125,00	0,00	0,00	5.329.125,00							
RO2003/005-551.05.01.05.01	Preparation and contracting of large infrastructure projects		SE		2.700.000,00			2.700.000,00	JV Ove Arup & Parteners International Limited	30-nov-2005		1-ian-2006	30-nov-2006		
RO2003/005-551.05.01.05.02	Preparation of Investments for rehabilitation of Vocational Workshops and School Units		SE		2.629.125,00			2.629.125,00	IDOM INGENERIA Y CONSULTORIA S.A. (SPAIN)	29-apr-2005		13-mai-2005	13-nov-2006		
RO2003/005-551.05.01.05.03	Restructuring Municipal District heating Systems							0,00							
<b>RO2003/005-551.05.03</b>	<b>Investment in Economic and Social Cohesion</b>	<b>Phare CES</b>			<b>99.332.541,86</b>	<b>33.103.306,50</b>	<b>40.170.812,77</b>	<b>172.606.661,13</b>							
RO2003/005-551.05.03.01	TVET				39.673.806,59	13.224.602,18	0,00	52.898.408,77							
RO2003/005-551.05.03.01.01	Specialised equipment				24.799.659,34	8.266.553,10	0,00	33.066.212,44							
RO2003/005-551.05.03.01.01.01	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT1		TW	Ministry of Education, Research and Youth	169.125,75	56.375,25		225.501,00	On Datensysteme GmbH	16.feb.05		15.mar.05	15.iul.05		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.01.01.02	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT2		TW	Ministry of Education, Research and Youth	706.856,43	235.618,81		942.475,24	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.03	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT3		TW	Ministry of Education, Research and Youth	395.671,86	131.890,62		527.562,48	Cromwell International	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.04	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT4		TW	Ministry of Education, Research and Youth	898.031,41	299.343,80		1.197.375,21	Geest Overseas Ltd	14.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.05	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOTS		TW	Ministry of Education, Research and Youth	239.621,15	79.873,72		319.494,87	De Lorenzo	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.06	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT6		TW	Ministry of Education, Research and Youth	1.461.611,48	487.203,82		1.948.815,30	De Lorenzo	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.07	Procurement of specialized equipment for training workshops in 111 schools LOT1		TW	Ministry of Education, Research and Youth	500.812,77	166.937,59		667.750,36	Floatdene International Ltd	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.08	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT8		TW	Ministry of Education, Research and Youth	254.120,84	84.706,94		338.827,78	EAGLE SCIENTIFIC LTD	04.mar.05		15.apr.05	15.aug.05		
RO2003/005-551.05.03.01.01.09	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT9		TW	Ministry of Education, Research and Youth	814.398,83	271.466,27		1.085.865,10	Boss Pro-Tec GmbH	22.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.10	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT10		TW	Ministry of Education, Research and Youth	1.168.510,70	389.503,57		1.558.014,27	Wagtech International England	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.11	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT11		TW	Ministry of Education, Research and Youth	195.442,43	65.147,48		260.589,91	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.12	Procurement of specialized equipment for training workshops in 111 schools LOT2		TW	Ministry of Education, Research and Youth	1.143.527,56	381.175,85		1.524.703,41	EAGLE SCIENTIFIC LTD	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.13	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT13		TW	Ministry of Education, Research and Youth	589.112,46	196.370,82		785.483,28	Wagtech International England	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.14	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT14		TW	Ministry of Education, Research and Youth	996.881,67	332.293,89		1.329.175,56	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.15	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT15		TW	Ministry of Education, Research and Youth	624.371,02	208.123,68		832.494,70	Wagtech International England	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.16	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT16		TW	Ministry of Education, Research and Youth	91.873,98	30.624,66		122.498,64	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.17	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT17		TW	Ministry of Education, Research and Youth	152.254,38	50.751,46		203.005,84	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.18	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT18		TW	Ministry of Education, Research and Youth	183.911,73	61.303,91		245.215,64	Nitech SRL	11.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.19	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT19		TW	Ministry of Education, Research and Youth	1.320.740,24	440.246,75		1.760.986,99	Novaintermed SRL	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.20	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT20		TW	Ministry of Education, Research and Youth	81.851,11	27.283,70		109.134,81	Nitech SRL	11.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.21	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT21		TW	Ministry of Education, Research and Youth	50.827,50	16.942,50		67.770,00	Ecoproiect SRL	14.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.22	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT22		TW	Ministry of Education, Research and Youth	261.898,96	87.299,65		349.198,61	EAGLE SCIENTIFIC LTD	04.mar.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.23	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT23		TW	Ministry of Education, Research and Youth	72.581,67	24.193,89		96.775,56	Novaintermed SRL	21.feb.05		15.mar.05	15.iul.05		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.01.01.24	Procurement of specialized equipment for training workshops in 111 schools LOT3		TW	Ministry of Education, Research and Youth	789.826,95	263.275,65		1.053.102,60	FESTO DIDACTIC GmbH & Co. K.G	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.25	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT75		TW	Ministry of Education, Research and Youth	43.383,89	14.461,30		57.845,19	Wagtech International England	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.26	Supply of specific didactic and modern technologies equipment and didactic software necessary for the TVET infrastructure LOT76		TW	Ministry of Education, Research and Youth	247.550,32	82.516,77		330.067,09	Wagtech International England	21.feb.05		15.mar.05	15.iul.05		
RO2003/005-551.05.03.01.01.27	Procurement of specialized equipment for training workshops in 111 schools LOT4		TW	Ministry of Education, Research and Youth	1.108.955,43	369.651,81		1.478.607,24	Findel Education Limited	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.28	Procurement of specialized equipment for training workshops in 111 schools LOT5		TW	Ministry of Education, Research and Youth	1.594.997,25	531.665,75		2.126.663,00	ELECTRON SRL	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.29	Procurement of specialized equipment for training workshops in 111 schools LOT6		TW	Ministry of Education, Research and Youth	1.410.719,95	470.239,98		1.880.959,93	Geest Overseas Ltd. UK	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.30	Procurement of specialized equipment for training workshops in 111 schools LOT7		TW	Ministry of Education, Research and Youth	2.227.502,94	742.500,98		2.970.003,92	EAGLE SCIENTIFIC LTD	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.31	Procurement of specialized equipment for training workshops in 111 schools LOT8		TW	Ministry of Education, Research and Youth	894.962,98	298.320,99		1.193.283,97	EAGLE SCIENTIFIC LTD	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.32	Procurement of specialized equipment for training workshops in 111 schools LOT9		TW	Ministry of Education, Research and Youth	511.369,64	170.456,55		681.826,19	Floatdene International Ltd	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.33	Procurement of specialized equipment for training workshops in 111 schools LOT10		TW	Ministry of Education, Research and Youth	543.729,49	181.243,17		724.972,66	WAGTECH INTERNATIONAL	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.34	Procurement of specialized equipment for training workshops in 111 schools LOT11		TW	Ministry of Education, Research and Youth	319.587,98	106.529,33		426.117,31	WAGTECH INTERNATIONAL	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.35	Procurement of specialized equipment for training workshops in 111 schools LOT12		TW	Ministry of Education, Research and Youth	516.719,66	172.239,88		688.959,54	Floatdene International Ltd	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.36	Procurement of specialized equipment for training workshops in 111 schools LOT13		TW	Ministry of Education, Research and Youth	1.000.057,06	333.352,36		1.333.409,42	WAGTECH INTERNATIONAL	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.01.37	Procurement of specialized equipment for training workshops in 111 schools LOT14		TW	Ministry of Education, Research and Youth	1.216.259,87	405.419,95		1.621.679,82	EAGLE SCIENTIFIC LTD	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.02	IT equipment				5.250.150,00	1.750.050,00	0,00	7.000.200,00							
RO2003/005-551.05.03.01.02.01	Supply of IT and Office Equipment for 150 Schools		SU	Ministry of Education, Research and Youth	4.209.187,50	1.403.062,50		5.612.250,00	On Line Datensysteme GmbH	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.02.02	Supply of IT and Office Equipment for 150 Schools		SU	Ministry of Education, Research and Youth	1.040.962,50	346.987,50		1.387.950,00	Bull Romania	30.nov.05		01.ian.06	31.mai.06		
RO2003/005-551.05.03.01.03	Works for workshops rehabilitation				9.623.997,25	3.207.999,08		12.831.996,33							
RO 2003/005-551.05.03.01.03.01.01	WORKSHOP REHABILITATIONS FOR 17 SCHOOLS IN N-E REGION - Lots 1		TW	Ministry of Education, Research and Youth	488.490,43	162.830,15		651.320,58	Compania Nova Construct	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.01.02	WORKSHOP REHABILITATIONS FOR 17 SCHOOLS IN N-E REGION - Lots 2		TW	Ministry of Education, Research and Youth	276.544,90	92.181,63		368.726,53	Compania Nova Construct	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.01.03	WORKSHOP REHABILITATIONS FOR 17 SCHOOLS IN N-E REGION - Lots 3		TW	Ministry of Education, Research and Youth	471.636,12	157.212,04		628.848,16	General Construct	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.01.04	WORKSHOP REHABILITATIONS FOR 17 SCHOOLS IN N-E REGION - Lot 4		TW	Ministry of Education, Research and Youth	295.004,67	98.334,89		393.339,56	Compania Nova Construct	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.02.01	WORKSHOP REHABILITATIONS FOR 21 SCHOOLS IN S-E and N-E REGIONS – Lot 1		TW	Ministry of Education, Research and Youth	719.387,78	239.795,92		959.183,70	Compania Nova Construct	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.02.02	WORKSHOP REHABILITATIONS FOR 21 SCHOOLS IN S-E and N-E REGIONS – Lots 2		TW	Ministry of Education, Research and Youth	249.031,48	83.010,50		332.041,98	Contranscom Benta	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.02.03	WORKSHOP REHABILITATIONS FOR 21 SCHOOLS IN S-E and N-E REGIONS – Lots 3		TW	Ministry of Education, Research and Youth	302.011,89	100.670,63		402.682,52	Contranscom Benta	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.02.04	WORKSHOP REHABILITATIONS FOR 21 SCHOOLS IN S-E and N-E REGIONS – Lots 4		TW	Ministry of Education, Research and Youth	249.273,16	83.091,05		332.364,21	JV SC Coral SRL - SC ERG TERMROM SA	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.02.05	WORKSHOP REHABILITATIONS FOR 21 SCHOOLS IN S-E and N-E REGIONS – Lot 5		TW	Ministry of Education, Research and Youth	232.596,69	77.532,23		310.128,92	Contranscom Benta	30.nov.05		01.ian.06	31.iul.06		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2003/005-551.05.03.01.03.03.01	WORKSHOP REHABILITATIONS FOR 10 SCHOOLS IN S REGION – Lots 1		TW	Ministry of Education, Research and Youth	324.314,19	108.104,73		432.418,92	SC Confort Dambovita	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.03.02	WORKSHOP REHABILITATIONS FOR 10 SCHOOLS IN S REGION – Lots 2		TW	Ministry of Education, Research and Youth	398.435,99	132.811,99		531.247,98	SC Confort Dambovita	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.04.01	WORKSHOP REHABILITATIONS FOR 18 SCHOOLS IN S-W AND W REGIONS – Lot 1		TW	Ministry of Education, Research and Youth	956.263,51	318.754,50		1.275.018,01	SC TCIF SA	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.04.02	WORKSHOP REHABILITATIONS FOR 18 SCHOOLS IN S-W AND W REGIONS – Lots 2		TW	Ministry of Education, Research and Youth	418.139,00	139.379,67		557.518,67	SC Grup Primacons SRL	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.04.03	WORKSHOP REHABILITATIONS FOR 18 SCHOOLS IN S-W AND W REGIONS – Lots 3		TW	Ministry of Education, Research and Youth	641.602,83	213.867,61		855.470,44	SC Grup Primacons SRL	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.04.04	WORKSHOP REHABILITATIONS FOR 18 SCHOOLS IN S-W AND W REGIONS – Lots 4		TW	Ministry of Education, Research and Youth	450.770,80	150.256,94		601.027,74	SC Grup Primacons SRL	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.05.01	WORKSHOP REHABILITATIONS FOR 12 SCHOOLS IN W, N-W AND CENTER REGIONS – Lots 1		TW	Ministry of Education, Research and Youth	343.439,60	114.479,86		457.919,46	SC Confort Timisoara SA	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.05.02	WORKSHOP REHABILITATIONS FOR 12 SCHOOLS IN W, N-W AND CENTER REGIONS – Lots 2		TW	Ministry of Education, Research and Youth	167.148,58	55.716,19		222.864,77	SC Confort Timisoara SA	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.05.03	WORKSHOP REHABILITATIONS FOR 12 SCHOOLS IN W, N-W AND CENTER REGIONS – Lots 3		TW	Ministry of Education, Research and Youth	664.384,94	221.461,65		885.846,59	SC Confort Timisoara SA	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.06.01	WORKSHOP REHABILITATIONS FOR 9 SCHOOLS IN N-W REGION – Lot 2		TW	Ministry of Education, Research and Youth	286.850,42	95.616,81		382.467,23	SC Trustul de Instalatii Montaj si Constructii	30.nov.05		01.ian.06	31.iul.06		
RO 2003/005-551.05.03.01.03.07.01	WORKSHOP REHABILITATIONS FOR 23 SCHOOLS IN N-W AND CENTER REGIONS – Lots 2		TW	Ministry of Education, Research and Youth	268.125,85	89.375,29		357.501,14	SC Tectum Company SA	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.07.02	WORKSHOP REHABILITATIONS FOR 23 SCHOOLS IN N-W AND CENTER REGIONS – Lots 3		TW	Ministry of Education, Research and Youth	478.390,72	159.463,57		637.854,29	SC Conelt SRL	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.07.03	WORKSHOP REHABILITATIONS FOR 23 SCHOOLS IN N-W AND CENTER REGIONS – Lot 5		TW	Ministry of Education, Research and Youth	337.655,37	112.551,79		450.207,16	SC Tectum Company SA	30.nov.05		01.ian.06	30.sep.06		
RO 2003/005-551.05.03.01.03.07.04	WORKSHOP REHABILITATIONS FOR 23 SCHOOLS IN N-W AND CENTER REGIONS – Lot 6		TW	Ministry of Education, Research and Youth	604.498,33	201.499,44		805.997,77	SC Con-A SRL	30.nov.05		01.ian.06	30.sep.06		
RO2003/005-551.05.03.02	Activating Employment Potential and Developing Skills				5.120.983,98	1.706.994,67	883.373,08	7.711.351,73							
RO2003/005-551.05.03.02.001	Improvement of social and vocational insertion of young unemployed and long-term unemployed from Iasi through vocational qualification training and placement as cooks and waiters - GASTRONOM		GR		56.249,25	18.749,75	7.068,00	82.067,00	ASOCIATIA PATERNER	30.nov.05		01.feb.06	31.mar.07		
RO2003/005-551.05.03.02.002	Qualification of 75 unemployed workers in the "trade worker" job		GR		33.943,50	11.314,50	2.382,00	47.640,00	ASOCIATIA PENTRU DEZVOLTAREA RESURSELOR UMANE - ADERU	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.003	Project of actions the socio-professional insertion of unemployed women from Botosani by support and training in the field of baby-sitting - PRACTIS		GR		56.250,00	18.750,00	5.000,00	80.000,00	ASOCIATIA IMPREUNA CU NOI	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.004	PRO-CONST North-East		GR		41.100,00	13.700,00	2.910,00	57.710,00	CENTRUL SCOLAR SUCEAVA	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.005	SRS Bacau-SUPPORT AND REQUALIFICATION OF UNEMPLOYED PERSONS IN Bacau COUNTY		GR		56.250,00	18.750,00	4.500,00	79.500,00	SC ARHIPROIECT SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.006	Center for continue professional preparation in the vocational school of piling up		GR		31.162,20	10.387,40	2.700,00	44.249,60	SC PROTECT CONSULT SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.007	Instruction of the unemployd mechanics		GR		56.100,00	18.700,00	5.050,00	79.850,00	SC AUTOSERVICE MARINI SRL	30.nov.05		01.feb.06	28.feb.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.008	The qualification and contractor orientation centre of the unemployed people from Iasi		GR		55.500,00	18.500,00	4.000,00	78.000,00	Filiala Iasi a Fundatiei Invatamantului Preuniversitar al Cooperatiei Mestesugaresti "Spiru Haret" - Centrul de Calificare si Recalificare	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.009	Adult forming center for waiters and kitcheners professions		GR		53.081,25	17.693,75	3.725,00	74.500,00	FUNDATIA HANU ANCUTEI	30.nov.05		01.feb.06	28.ian.07		
RO2003/005-551.05.03.02.010	A specialization in services area. A chance for a new beginning		GR		52.867,50	17.622,50	3.710,00	74.200,00	GRUP SCOLAR "VIRGIL MADGEARU"	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.011	"Qualification counseling and professional guiding for the integration on the labor market of unemployd workers from Suceava county"		GR		50.448,75	16.816,25	5.850,00	73.115,00	S.C. DE SERVICII INFORMATICE SA SUCEAVA	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.012	Management Group -Tourism of BUCOVINA		GR		31.125,00	10.375,00	2.695,00	44.195,00	SC GROUP MANAGEMENT IPI BUCOVINA SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.013	ABC Entrepreneur-a guide of entrepreneurial information and consultancy		GR		24.750,00	8.250,00	2.185,00	35.185,00	SC MUNDI BUSINESS CONSULT SRL	30.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.014	School for the formation of guides in the tourism activity		GR		56.250,00	18.750,00	5.400,00	80.400,00	SC OTT SRL VASLUI	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.015	Skill training courses for barber, hairdresser, manicure - chiropodist		GR		22.125,00	7.375,00	2.420,00	31.920,00	SC VRINCEANU SERV SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.016	Occupational Training Center for Unemployed People CENTROS, Suceava		GR		56.250,00	18.750,00	4.410,00	79.410,00	UNIVERSITATEA STEFAN CEL MARE SUCEAVA	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.017*	ACTIV (Counseling Activities for Young People and Vocational Training)								FUNDATIA PRO WOMEN			CANCELLED			
RO2003/005-551.05.03.02.018	ASSISTANCE FOR FOUNDING BUSINESSES AND IMPLEMENTING PERFORMANT MANAGEMENT SYSTEMS OF FINANCIAL FUNDS		GR		42.150,00	14.050,00	4.244,00	60.444,00	SC LUST EXPERT SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.019	Facilitation of the unemployed workers` access on the job market as hairdressers in the field of hygiene and esthetics of the human body		GR		22.072,54	7.357,51	1.548,95	30.979,00	SCOALA PROFESIONALA DE COOPERATIE ROTOSANI	30.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.020	People, Quality, Performance		GR		43.228,50	14.409,50	14.500,00	72.138,00	SC DASIMPEX SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.021	"People make the difference" - competency development in human resource management		GR		17.071,50	5.690,50	5.800,00	28.562,00	Universitatea "A.I.L.Cuza" Iasi, Facultatea de Economie si Administrarea Afacerilor - Iasi	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.022	REGIONAL CENTER OF GLASS ART		GR		56.016,75	18.672,25	18.800,00	93.489,00	UNIVERSITATEA "STEFAN CEL MARE" SUCEAVA	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.023	A.C.C.E.S.(Employee, Perfecting Courses, Instruction Centre, Multimedia System, Employee specialiation in tourism)		GR		51.073,50	17.024,50	18.102,00	86.200,00	SC DORNA TURISM SA	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.024	Professional Performances Deveolpment in Constructions Field		GR		56.250,00	18.750,00	19.334,00	94.334,00	SC Pro Expert SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.025	Manager PLUS - Modular training program for skills improvement of SMEs` managers		GR		56.250,00	18.750,00	19.229,00	94.229,00	SC KARACTER SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.026	Program for professional improvement in International Accounting Standards (IAS) and International Financial Reporting Standards (IFRS) of the financial management and personnel employed in trading companies		GR		22.950,00	7.650,00	7.660,00	38.260,00	SC EXPERT CONT SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.027	Professional Training in the frame of CUP RA Focsani		GR		27.000,00	9.000,00	3.004,00	39.004,00	COMPANIA DE UTILITATI PUBLICE RA FOCSANI	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.028	Professional formation and integration in the labour market of the young unemployed people from Constanta county		GR		32.358,75	10.786,25	2.271,00	45.416,00	Liga Apararii Drepturilor Omului Filiala Constanta	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.029	STIMULATING THE ACCESS OF THE UNEMPLOYEES ON THE LABOUR MARKET PLACE		GR		48.953,79	16.317,93	4.166,28	69.438,00	SC BRATILA SNC Buzau	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.030	Integration on labour market, contribution to the European Integration		GR		37.672,50	12.557,50	3.000,00	53.230,00	SC CEPROHART S.A. BRAILA	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.031	Training. Re - qualifying and Integrating the Unemployed on the Work Market		GR		37.500,00	12.500,00	2.700,00	52.700,00	Grup Scolar « Grigore Moisil » Braila	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.032	A chance for future		GR		40.740,75	13.580,25	2.859,00	57.180,00	SC MANAGER CONSULT SRL BUZAU	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.033	Qualification in building jobs		GR		30.900,00	10.300,00	2.500,00	43.700,00	SC ACSORAM COMIXT SRL Panciu	28.nov.05		01.feb.06	28.feb.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.034	Employment Active Measures		GR		24.907,50	8.302,50	2.000,00	35.210,00	Fundatia Centrul pentru Dezvoltarea Intreprinderilor Mici si Mijlocii (CDIMM) Braila	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.035	T.E.A.M. – Training and entrepreneurship education in massage		GR		28.214,25	9.404,75	1.986,00	39.605,00	Fundatia Scoala Romana de Afaceri a Camerelor de Comert si Industrie – Filiala Constanta	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.036	Education centre for computer – aided design and internet employment for project presentation		GR		20.847,75	6.949,25	1.500,00	29.297,00	Universitatea Dunarea de Jos Galati	30.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.037	Integrated professional training for skills development and reduction of unemployment rate in construction field		GR		26.250,00	8.750,00	3.000,00	38.000,00	SC MANYROM CONSTRUCT SRL BRAILA	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.038	Permanent Training & Advising = Access & Adaptability to the Labour Market		GR		34.912,50	11.637,50	2.450,00	49.000,00	Camera de Comert, Industrie si Agricultura Braila	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.039	The development of the professional career through active occupying measures		GR		13.042,50	4.347,50	1.080,00	18.470,00	Asociatia Formare, Dezvoltare, Asistenta « ForDa » Buzau	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.040	We get you ready for Europe		GR		56.228,25	18.742,75	4.029,00	79.000,00	Fundatia Scoala Romana de Afaceri a Camerelor de Comert si Industrie Filiala Tulcea	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.041	Center for Professional Training – Reconversion in the field of Shipbuilding		GR		43.311,00	14.437,00	14.500,00	72.248,00	Scoala Romana de Afaceri a Camerelor de Comert si Industrie – Filiala Galati	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.042	Working procedures for the administration of the human resources in order to develop their professional performance (“PIARU”)		GR		14.682,00	4.894,00	5.204,00	24.780,00	SC Alfa Group SRL Galati	28.nov.05		01.feb.06	30.sep.07		
RO2003/005-551.05.03.02.043	Human Resources Development – Professional Development Program for SC CONTACTOARE SA Buzau		GR		26.587,50	8.862,50	9.000,00	44.450,00	Fundatia pentru Educatie si Dezvoltare Economico-Sociala (Fedes) Irecson Bucuresti	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.044	Modern technologies for development of the design techniques in constructions		GR		30.000,00	10.000,00	10.000,00	50.000,00	SC DINAMIC CONSTRUCT SRL Tulcea	28.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.045	Impuls (The implementation of a performance management at SC Promex SA)		GR		16.800,00	5.600,00	5.600,00	28.000,00	SC Cozma Banat Consult SRL Resita	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.046	Perfomant management training for competitive and durable businesses		GR		23.651,25	7.883,75	8.895,00	40.430,00	Camera de Comert, Industrie si Agricultura Braila	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.047	Training – qualification for employees from RING TEXTILE PRODUCTION RTP SRL		GR		31.875,00	10.625,00	13.000,00	55.500,00	SC RING TEXTILE PRODUCTION SRL Buzau	28.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.048	CATV		GR		17.608,50	5.869,50	6.000,00	29.478,00	Grup Scolar Grigore Moisil Braila	28.nov.05		01.feb.06	31.oct.06		
RO2003/005-551.05.03.02.049	Development of human resources strategy in companies with productive activities		GR		52.965,00	17.655,00	19.510,00	90.130,00	SC CEPROHART SA Braila	28.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.050	European Standard Training in Construction Field		GR		33.093,75	11.031,25	12.000,00	56.125,00	Fundatia Casa de Meserii a Constructorilor	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.051	Equal chance to employment for the long-term unemployed persons in Arges County		GR		49.587,00	16.529,00	3.850,00	69.966,00	ASOCIATIA DE DEZVOLTARE ECONOMICO-SOCIALA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.052	An extra chance for jobseekers		GR		43.680,75	14.560,25	3.735,00	61.976,00	G.K. PROD-CONS SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.053	Qualification and re-qualification of the unemployed workers in furniture production field		GR		52.125,00	17.375,00	4.000,00	73.500,00	TILLIS DESIGN SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.054	Facilitation of the access to employment for job seekers by sustaining qualification courses for Guard and Order Agent profession		GR		47.400,00	15.800,00	3.600,00	66.800,00	COD SECURITY SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.055	BE ACTIVE! Active measures for Ialomita unemployed persons		GR		46.591,50	15.530,50	3.304,00	65.426,00	CENTRUL DE INSTRUIRE SI CONSULTANTA PE PIATA MUNCH LABOR	30.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.056	Qualification training to carpenter craft		GR		50.587,50	16.862,50	3.550,00	71.000,00	IANICI SNC	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.057	Build your future ! Keep being active!		GR		44.974,50	14.991,50	3.720,00	63.686,00	SC MINERAL SA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.058	www.startafacere.ro – a chance for you		GR		46.627,50	15.542,50	3.600,00	65.770,00	INFO GRUP SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.059	Facilitating the acces to occupancy by promoting equal chances to employment process		GR		47.290,05	15.763,35	3.318,60	66.372,00	FUNDATIA CENTRUL PENTRU DEZVOLTARE ECONOMICA SI SOCIALA ARGES	29.nov.05		01.feb.06	28.feb.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.060	Unemployed qualification in new welding technique, at European standards		GR		44.111,25	14.703,75	3.300,00	62.115,00	SC ACANT SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.061	Development of professional training activities in order to meet specific needs of unemployed youth and long term unemployed		GR		36.750,00	12.250,00	3.800,00	52.800,00	ASOCIATIA DE SPRIJIN A SOMERILOR DAMBOVITA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.062	Qualification courses for central heating installations and ventilator, air conditionine installations plumber		GR		41.857,50	13.952,50	3.580,00	59.390,00	SC GYP COM SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.063	Learn more, know more, earn more		GR		35.895,00	11.965,00	3.060,00	50.920,00	S.C. INFO-CERT SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.064	Active labor market measures for occupation through courses in electrician trade		GR		43.317,75	14.439,25	3.500,00	61.257,00	SC AMIRAS C&L IMPEX SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.065	My company		GR		23.903,25	7.967,75	2.109,00	33.980,00	SC INTERCONSULT 2001 SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.066	Forming and evaluation of professional skills in the field of handicraft in the NUTS 5 – Dambovita County		GR		22.482,75	7.494,25	1.600,00	31.577,00	ASOCIATIA "GREEN MOUNTAINS"	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.067	Qualified Human Resources – the base of efficient economics		GR		33.772,20	11.257,40	11.257,40	56.287,00	FUNDATIA CENTRUL PENTRU DEZVOLTARE ECONOMICA SI SOCIALA ARGES	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.068	Regional consulting and training center in eco-management		GR		38.625,00	12.875,00	14.000,00	65.500,00	UNIV. VALAHIA TARGOVISTE	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.069	Elaboration of an educational packet in web medium for development of innovative competences for employees from SMEs		GR		22.800,00	7.600,00	7.600,00	38.000,00	UNIV. PETROL GAZE PLOIESTI	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.070	Obtaining of competencies in the Environmental Field, priority for the labor force - PROMEDIU		GR		11.280,00	3.760,00	3.760,00	18.800,00	SCOALA ROMANA DE AFACERI A CCIA PRAHOVA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.071	PERFECTA – Continous learning for Arges County SME's		GR		33.186,75	11.062,25	11.201,00	55.450,00	ASOCIATIA INTREPRINZATORILO R PARTICULARI DIN MIOVENI	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.072	T.C. Digital Trust of Calarasi city human resources		GR		34.995,00	11.665,00	16.000,00	62.660,00	SC DIGITAL TRUST SRL	29.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.073	Center of permanent education		GR		36.000,00	12.000,00	12.000,00	60.000,00	GRUP SCOLAR TEHNOLOGIC ARO	30.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.074	Social Success by means of long life professional training		GR		22.762,50	7.587,50	1.650,00	32.000,00	Colegiul National Economic „ Gheorghe Chitu"	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.075	System for initiation, specialization, perfection and professional training and entrepreneurial coaching of the unemployed from Dolj county		GR		50.107,50	16.702,50	7.395,00	74.205,00	Camera de Comert Industrie Oltenia	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.076	1 unemployed worker + 1 ECDL Training = 1 job		GR		18.043,50	6.014,50	1.267,00	25.325,00	S.C.Inform S.R.L.	29.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.077	Another chance		GR		20.555,25	6.851,75	1.443,00	28.850,00	Grup Scolar Industrial Auto	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.078	Complex training program in the construction field		GR		32.846,25	10.948,75	2.305,00	46.100,00	S.C. Metexon S.R.L.	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.079	Active measures aimed at supporting and facilitating the employment of the unemployed people with secondary education from the Dolj county		GR		43.307,29	14.435,76	3.360,70	61.103,75	Universitatea din Craiova	29.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.080	Tourism services-resources for unemployment decreasing in Dolj county		GR		47.400,00	15.800,00	4.135,00	67.335,00	Federatia Patronatelor din Regiunea Oltenia	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.081	Re-qualifying program for unemployed people in Dolj county for employment in the industry of textile confections- RECALITEX		GR		49.960,72	16.653,58	3.654,00	70.268,30	S.C.Let's go S.R.L.	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.082	Services integrate center on labour market		GR		34.871,25	11.623,75	2.500,00	48.995,00	S.C. Romexpert S.R.L.	29.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.083	Obtaining of specific skills of universal carpenter training		GR		39.172,50	13.057,50	4.460,00	56.690,00	S.C. Aris S.R.L.	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.084	Training in the field of design, tailored-made products and collection launching for cloths in view of employment in specialized firms in Craiova		GR		22.109,71	7.369,90	1.585,00	31.064,61	S.C. Casa de Moda ILINCA S.R.L.	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.085	Centre for supporting the unemployed for the beginning of the own business		GR		23.625,00	7.875,00	3.500,00	35.000,00	S.C. Contexpert S.M. S.R.L.	29.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.086	Project of rising the qualification level		GR		33.542,25	11.180,75	19.167,00	63.890,00	S.C. Edvil S.R.L.	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.087	Development integrated services of the human resources in construction field from Olt county		GR		45.575,25	15.191,75	3.422,00	64.189,00	Patronatul Intreprinderilor Mici si Mijlocii Slatina	29.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.088	Entrepreneurial training for Europe		GR		14.527,12	4.842,38	7.141,00	26.510,50	Camera de Comert si Industrie Valcea	29.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.089	Complex program for development and promotion of human capital		GR		18.540,00	6.180,00	6.180,00	30.900,00	S.C. EDG Consult S.R.L.	29.nov.05		01.feb.06	30.nov.06		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.090	Forming programme for operational personnel and managers		GR		25.297,50	8.432,50	8.433,00	42.163,00	S.C. Novartis Impex S.R.L.	29.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.091	Active measures caravan for the unemployed		GR		56.245,50	18.748,50	4.000,00	78.994,00	ASOCIATIA "SPRIJINITI COPIII"	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.092	Start up business training for unemployed people in Hunedoara		GR		28.020,00	9.340,00	2.000,00	39.360,00	ASOCIATIA NON PROFIT L&C CONSULTING	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.093	Regional package for youth assistance and career counselling REACT		GR		29.737,50	9.912,50	2.094,00	41.744,00	ASOCIATIA PAEM DEVA HUNEDOARA	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.094	Restart- a new chance		GR		52.170,00	17.390,00	3.700,00	73.260,00	SC INTERLOG COM SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.095	Offering new employment opportunities to the unemployed through training and information		GR		44.611,50	14.870,50	3.230,00	62.712,00	UNIUNEA SINDICALA TERITORIALA CNS CARTEL ALFA RESITA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.096	Program for professional training,informing and counseling, reintegration of the unemployed on the working force market		GR		37.342,50	12.447,50	2.650,00	52.440,00	SINDICATUL SIDERURGISTUL HUNEDOARA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.097	Orienting young long-term unemployed persons towards labour market opportunities in the commercial business sector in Timisoara		GR		18.450,00	6.150,00	1.730,00	26.330,00	SC C&D EXECUTIVE CONSULTING	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.098	Training center for the protection of the environment (CIPROM)		GR		31.470,00	10.490,00	10.800,00	52.760,00	CAMERA DE COMERT SI INDUSTRIE A JUDETULUI HUNEDOARA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.099	Skills building programme in software applications development		GR		39.780,00	13.260,00	14.700,00	67.740,00	SC MEMORY SRL HUNEDOARA	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.100	Business organizations administration competitiveness, responsibility and quality - focused culture in the business environment of the west region		GR		18.450,00	6.150,00	6.200,00	30.800,00	UNIVERSITATEA DE VEST DIN TIMISOARA - FACULTATEA DE STIINTE ECONOMICE	29.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.101	Specialization and managerial competence for the employees of the commercial society Fornetti Romania LTD		GR		28.005,00	9.335,00	10.910,00	48.250,00	SC FORNETTI ROMANIA LTD	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.102	Formative actions for decision personell from SMEs in the context of dynamical development of businesses integrated in a society based on knowledge		GR		33.000,00	11.000,00	13.660,00	57.660,00	UNIVERSITATEA POLITEHNICA TIMISOARA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.103	Implementing a programm for developing managerial abilities at SC Bega Tehnomet SA Timisoara		GR		49.377,75	16.459,25	17.501,00	83.338,00	SC BEGA TEHNOMET SA	30.nov.05		01.feb.06	30.sep.07		
RO2003/005-551.05.03.02.104*	Development of mediation and occupation of labour services in Satu Mare								CREST RESOURCE CENTRE			CANCELLED			
RO2003/005-551.05.03.02.105	PROMETEU - ImPlementing of active employment mesuRes and facilitate access On the labor Market for the unemployed pErsons in Campia Turzii - Asociatia Prometeu		GR		14.250,00	4.750,00	1.000,00	20.000,00	ASOCIATIA PROMETEU	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.106	"Facilitating access to opportunities of employment for long-term unemployed people from Salaj county through re-qualification courses teaching various trades requested on the work market"		GR		28.548,00	9.516,00	2.442,00	40.506,00	SC VECOM SRL	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.107	"Professional development program - with the purpose of reducing unemployment and amending tourism services in Bistrita Nasaud county"		GR		48.506,25	16.168,75	3.600,00	68.275,00	SC COROANA TOURISM COMPANY SA	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.108	Printing Training Centre		GR		39.687,75	13.229,25	10.200,00	63.117,00	COMPANIA DE PRODUCTIE TIPOGRAFICA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.109*	European Welders 2005								SC TEHNIC GRUP SRL			CANCELLED			
RO2003/005-551.05.03.02.110	Gherla Transition Centre		GR		31.003,50	10.334,50	4.000,00	45.338,00	SC ORIOLLUS CONSERV SRL	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.111	The Development of the Services of Public Nourishment and Tourism-Active Measures of Employment of the Young Unemployed People in the Professions Baker-Confectioner-Pastry Maker and Cook-Waiter		GR		32.250,00	10.750,00	2.740,00	45.740,00	GRUP SCOLAR TEHNIC BAI A MARE	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.112*	Office for consiliation and mediation for unemployed people								ANDIPRZM			CANCELLED			
RO2003/005-551.05.03.02.113	European Practices for Increasing the Employment Rate of the Young People		GR		27.049,09	9.016,37	2.719,90	38.785,36	PHOENIX POSTSECONDARY INSTITUTE	29.nov.05		01.feb.06	31.ian.07		



Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.114*	Support, Training and Assistance for Unemployed								CHAMBER OF COMMERCE, INDUSTRY AND AGRICULTURE SATU MARE	CANCELLED					
RO2003/005-551.05.03.02.115	A job- a new chance		GR		24.195,75	8.065,25	1.700,00	33.961,00	SC FOCUS CENTER SRL	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.116	Labor e-market in the North-West of and Central Development Regions		GR		28.500,00	9.500,00	2.000,00	40.000,00	SC EBI SRL BISTRITA	29.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.117	A Chance for a Better Life		GR		25.725,00	8.575,00	1.830,00	36.130,00	FOUNDATION "ROMANIAN CENTRE FOR SMALL AND MEDIUM-SIZED ENTERPRISES"	29.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.118	Training Program for product managers in "Engineering and Management of Innovation": Supporting tool to companies in the region for approaching challenges caused by Romania's accession to the EU		GR		20.100,00	6.700,00	7.200,00	34.000,00	TECHNICAL UNIVERSITY OF CLUJ-NAPOCA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.119*	Implementing the Active and Continuous Development of the Managerial Workforce from the NV Development Region in a Pilot Project at Remarul 16 Februarie Cluj-Napoca								REMARUL 16 FEBRUARIE CLUJ-NAPOCA	CANCELLED					
RO2003/005-551.05.03.02.120	Excellence for North-West: Resource Centre for training, consultancy and benchmarking		GR		45.236,25	15.078,75	25.260,00	85.575,00	SC TERAPLAST GP SA	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.121	Promoting human capital at Phoenix Romania Carei		GR		30.362,40	10.120,80	10.120,80	50.604,00	SC PHOENIX ROMANIA SRL	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.122*	Manager-Women and the Market Economy								EROMANIA GATEWAY ASSOCIATION (eRG)	CANCELLED					
RO2003/005-551.05.03.02.123	"Development of Baia Mare SME's competitiveness by managerial assistance and employees specialization, for increasing the workplace productivity"		GR		24.738,75	8.246,25	8.847,00	41.832,00	SC Q ACADEMIA SRL BUCURESTI	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.124	Qualification and improvement of human resources at Confstar SA Baia Mare		GR		40.473,00	13.491,00	13.491,00	67.455,00	SC CONFSTAR SA BAIAMARE	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.125	Facilitation of acces on the market of people seeking a work place		GR		41.043,56	13.681,19	2.880,25	57.605,00	Colegiul Tehnic "Mircea Cristea"	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.126	The Development of the unemployed's professional abilities and competences for the occupancy or of the success in business of the person who look for a new jobs		GR		34.968,75	11.656,25	2.500,00	49.125,00	SC Afacov Consulting Group SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.127	Development of Human Resources Aiud 2005-DRU 200		GR		16.102,50	5.367,50	1.136,00	22.606,00	Fundatia Umanitara Prognosi Aiud	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.128	Vocational training in the masonry trade for 20 long-time unemployed people		GR		19.065,00	6.355,00	1.500,00	26.920,00	Camera de Comert si Industrie Harghita	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.129	Regional Centre for Training and Human Resources Development		GR		48.165,75	16.055,25	4.099,00	68.320,00	SC Maestra SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.130	Dynamics and occupying in Motilor Countriz		GR		39.441,00	13.147,00	3.337,00	55.925,00	SC Alterego Consulting SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.131	Improving the situation of the situation of the unemployed-training courses and information campaigns to increase the employability rate		GR		46.275,00	15.425,00	3.341,00	65.041,00	C.N.S. CARTEL -Alfa Filiala jud. Covasna	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.132	Centre of training and education of the people searching for a job		GR		24.537,75	8.179,25	2.088,00	34.805,00	SC Redis Consult SRL Rasnov	30.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.133	The Unemployed of today - the self-managed handicraft entrepreneur of tomorrow		GR		31.350,00	10.450,00	2.200,00	44.000,00	Fundatia ARTERA Odorheiu Secuiesc	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.134	Occupational Development Agency LOTUS Alba		GR		49.735,50	16.578,50	6.500,00	72.814,00	SC Lotus B&B SRL	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.135	Active measures caravan for the unemployed		GR		56.247,00	18.749,00	4.000,00	78.996,00	Asociatia "Sprijiniti Copiii"	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.136	Investment in the human capital for innovation and competitiveness in the Region Centre		GR		17.625,00	5.875,00	5.889,00	29.389,00	Fundatia Centrul Roman pt. IMM Bucuresti (CRIMM)	30.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.137	Training for decision markers from companies located in Brasov		GR		19.500,00	6.500,00	6.600,00	32.600,00	SC Centrul de Studii si Cercetari SA	30.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.138	Create a Departament of continual formation and development of the human resources		GR		35.772,75	11.924,25	11.925,00	59.622,00	Fundatia Ecologica "Dimitrie Cantemir" Targu Mures	30.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.139	The Center of developing and training the human resources from selling		GR		21.438,60	7.146,20	7.146,20	35.731,00	SC Flex Comp SRL, Targu Mures	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.140	Centre for investmen in human resources quality in construction design		GR		50.881,50	16.960,50	18.100,00	85.942,00	Fundatia pentru Combaterea Somajului PAEM Alba	30.nov.05		01.feb.06	28.feb.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.02.141	The organisational Development of the Qualif./requalif. Center "Spiru Haret" Bucharest		GR		34.102,50	11.367,50	2.500,00	47.970,00	Grupul Scolar de Arte si Meserii al Cooperatiei Mestesugaresti „Spiru Haret”	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.142	Integration on the labour market of young unemployed people from Bucharest Ilfov Development Region		GR		36.708,75	12.236,25	2.577,00	51.522,00	SC TOURISM, HOTEL and RESTAURANT Consultina Group SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.143	Bussiness start-Up: Bussiness support, Technical Assistance and Resources for Target group-unemployed people		GR		26.185,50	8.728,50	2.229,00	37.143,00	Centrul de Pregatire Profesionala ARROW SRL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.144	APEL for an active integration of unemployed persons on the labour market		GR		44.295,75	14.765,25	10.200,00	69.261,00	Parada Foundation/ APEL	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.145	Active Employment Measures Project for facilitating the access to employment of young and long term unemployed people through services of evaluation, consulting, qualification/re-qualification/perfecting, in required jobs on the labour market in Bucharest – Ilfov Region		GR		35.476,50	11.825,50	2.558,00	49.860,00	CENTRUL DE PREGATIRE A PERSONALULUI PENTRU COMERT – CEPECOM SA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.146	Enhanced competencies for human resources employment		GR		15.127,50	5.042,50	1.300,00	21.470,00	Patronatul National Roman	29.nov.05		01.feb.06	31.dec.06		
RO2003/005-551.05.03.02.147	Development of occupational standars for IT field, as necessary and obviously support for implementation of legal requirements concerning professional training of adults		GR		23.250,00	7.750,00	8.400,00	39.400,00	SC Centrul de Pregatire informatica CPI SA	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.148	Development of the abilities for using new communication technologies for the employees from companies located in Ilfov county		GR		13.425,00	4.475,00	4.500,00	22.400,00	International Computer School	29.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.02.149	Development of occupational standars in the area of quality, environment and occupational health and security management		GR		19.425,00	6.475,00	6.892,00	32.792,00	Romanian Association for Quality	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.150	Customer - oriented approach with the support of human resources		GR		13.410,75	4.470,25	5.130,00	23.011,00	SC Ion Mos SRL	29.nov.05		01.feb.06	30.nov.06		
RO2003/005-551.05.03.02.151	Dynamic development of PLUG IT INTERNATIONAL SRL through human resources training		GR		29.674,96	9.891,65	14.000,00	53.566,61	Plug IT International SRL	30.nov.05		01.feb.06	01.mar.07		
RO2003/005-551.05.03.02.152	The development of the human capital within SC Conserv Buftea SA through vocational training, elaboration and implementation of human resources development strategies		GR		29.662,50	9.887,50	10.000,00	49.550,00	SC Conserv Buftea	29.nov.05		01.feb.06	31.ian.07		
RO2003/005-551.05.03.02.153	The development of the human capital within SC BEST Foods Production SRL through vocational training, elaboration and implementation of human resources development strategies		GR		40.102,50	13.367,50	15.000,00	68.470,00	SC BEST FOODS PRODUCTION SRL	30.nov.05		01.feb.06	28.feb.07		
RO2003/005-551.05.03.03	Small-scale waste management investment scheme				7.556.684,75	2.518.894,94	1.165.417,60	11.240.997,29							
RO2003/005-551.05.03.03.01	Selective garbage collecting in order to reduce the non-degradable waste within Cismadie town range		GR	Cismadie Local Council	712.125,00	237.375,00	105.500,00	1.055.000,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.02	Eco Agnita - Project for the implementation of a simple, efficient and sustainable local waste management system		GR	Local Council Agnita	404.531,25	134.843,75	80.895,00	620.270,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.03	Domestic waste management in municipality of Reghin, Mures county - new investment		GR	Reghin Local Council	674.142,79	224.714,26	99.874,00	998.731,05		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.04	Waste selective management in Ciucul de Jos microregion		GR	Local Council Sansimion	680.160,37	226.720,13	102.564,50	1.009.445,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.05	Waste management in Predeal city resort		GR	Predeal Local Council	674.997,75	224.999,25	100.000,00	999.997,00		16.nov.05		17.nov.05	16.sep.08		
RO2003/005-551.05.03.03.06	Selective collecting system and domestic waste transfer station in Aiud Municipality		GR	Aiud Local Council	554.118,05	184.706,02	90.456,00	829.280,07		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.07	The system of management of Domestic Waste in Bran touristv area		GR	Bran Commune Hall	511.239,00	170.413,00	76.226,00	757.878,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.08	Selective collection and transfer of domestic solid waste in Medias		GR	Medias Town Hall	719.926,42	239.975,48	111.100,10	1.071.002,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.09	Selective collecting system and domestic waste transfer station in the Abrud, Rosia Montana, Bucium, Ciuruleasa touristy area		GR	Local Council Abrud	442.363,50	147.454,50	66.397,00	656.215,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.10	Sanitation, collecting and managing system of waste in Intorsura Buzaului area		GR	Local Council Intorsura Buzaului	541.748,80	180.582,94	88.560,00	810.891,74		16.nov.05		17.nov.05	30.nov.08		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.03.11	Wastes integrated management in Brasov south-east area with Prejmer as selective collecting, compaction and wastes valorification zonal centre		GR	Prejmer Local Council	747.096,75	249.032,25	110.681,00	1.106.810,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.12	Pro Regione Pura		GR	Acatari Commune Hall	626.312,57	208.770,86	93.384,00	928.467,43		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.03.13	Selective waste management in Covasna city		GR	Local Council Covasna	267.922,50	89.307,50	39.780,00	397.010,00		16.nov.05		17.nov.05	30.nov.08		
RO2003/005-551.05.03.04	Large scale infrastructure				39.162.869,54	13.452.894,71	38.122.022,09	90.737.786,34							
RO2003/005-551.05.03.04.01	Regional & Local infrastructure				17.631.541,23	6.277.167,78	3.073.853,76	26.982.562,77							
RO2003/005-551.05.03.04.01.01	Large Infrastructure				8.816.687,49	2.938.631,55	1.694.897,41	13.450.216,45							
RO2003/005-551.05.03.04.01.01.01	"Environmental Rehabilitation of Snagov Lake"		WO	Snagov Local Council	2.708.566,66	902.710,68	734.946,44	4.346.223,78	JV GRUPO ISOLUX CORSAN, SA CORSAN CORVIAM CONSTRUCCION, SA IMATHIA SI	30.nov.05		15.ian.06	30.nov.07		
RO2003/005-551.05.03.04.01.01.02	Tumu Magurele Industrial Park		WO	Teleorman County Council	2.388.283,53	795.975,10	397.987,55	3.582.246,18	SC ARCOM SA	30.nov.05		15.ian.06	15.iul.07		
RO2003/005-551.05.03.04.01.01.03	The development of touristic potential of health resort Moneasa		WO	Arad County Council	2.745.754,32	915.251,44	417.654,84	4.078.660,60	STRABAG AG	30.nov.05		12.apr.06	18.apr.08		
RO2003/005-551.05.03.04.01.01.04	Ecologization and Modernization of the Protection Areas near the Monuments from the National and UNESCO Patrimony (SUCEAVA Monasteries)		WO	Suceava County Council	974.082,98	324.694,33	144.308,58	1.443.085,89	SC COMINCO SA Bucharest	30.nov.05		15.ian.06	15.iul.07		
RO2003/005-551.05.03.04.01.02	Floods				8.814.853,74	3.338.536,23	1.378.956,35	13.532.346,32							
RO2003/005-551.05.03.04.01.02.01	Rehabilitation of the education units in Uneuras and Buza communes		GR	Cluj County Council	43.518,00	16.482,00	0,00	60.000,00		27.iul.06		28.iul.06	28.sep.07		
RO2003/005-551.05.03.04.01.02.02	Our new kindergarten		GR	Bacau County Council	170.181,49	64.454,51	187.883,60	422.519,60		27.iul.06		28.iul.06	28.iul.08		
RO2003/005-551.05.03.04.01.02.03	The rehabilitation of the education units from the floods affected localities, Olt County according to the Government Decision no.295/2006		GR	Olt County Council	61.650,50	23.349,50	9.805,45	94.805,45		27.iul.06		28.iul.06	27.ian.08		
RO2003/005-551.05.03.04.01.02.04	Rehabilitation and Renovation Project for schools Buildings affected by Flood between April and august 2005		GR	Iasi County Council	689.035,00	260.965,00	215.399,03	1.165.399,03		27.iul.06		28.iul.06	28.mar.08		
RO2003/005-551.05.03.04.01.02.05	Rehabilitation of the educational units affected by inundations from the Suceava County		GR	Suceava County Council	155.939,50	59.060,50	42.585,00	257.585,00		27.iul.06		28.iul.06	28.feb.08		
RO2003/005-551.05.03.04.01.02.06	Rehabilitation and Reconstruction of some educational units from Salaj County in order to assure favorable conditions for a normal development of the educational process		GR	Salaj County Council	123.301,00	46.699,00	0,00	170.000,00		27.iul.06		28.iul.06	28.oct.07		
RO2003/005-551.05.03.04.01.02.07	Rehabilitation of the educational units from Caras Severin county which were damaged by the flooding from 2005		GR	Caras-Severin County Council	221.216,50	83.783,50	0,00	305.000,00		27.iul.06		28.iul.06	30.oct.07		
RO2003/005-551.05.03.04.01.02.08	Rehabilitation of the educational institutions from Botosani County, affected by floods in 2005		GR	Botosani County Council	660.023,00	249.977,00	0,00	910.000,00		27.iul.06		28.iul.06	28.dec.07		
RO2003/005-551.05.03.04.01.02.09	Rehabilitation/reconstruction of the education institutions from Constanta County damaged by the floods of 2005		GR	Constanta County Council	786.950,50	298.049,50	149.250,00	1.234.250,00		27.iul.06		28.iul.06	28.nov.08		
RO2003/005-551.05.03.04.01.02.10	Removal of the effects produced by inundation and meteorological phenomena in Harghita County		GR	Harghita County Council	54.397,50	20.602,50	0,00	75.000,00		27.iul.06		28.iul.06	31.mai.08		
RO2003/005-551.05.03.04.01.02.11	Rehabilitation/reconstruction of five educational units from Tulcea county affected by floods in the year 2005		GR	Tulcea County Council	380.782,50	144.217,50	86.000,00	611.000,00		27.iul.06		28.iul.06	28.ian.08		
RO2003/005-551.05.03.04.01.02.12	New kindergartens for pre-school children in villages Beliu and Sagu, Arad County		GR	Arad County Council	137.807,00	52.193,00	176.385,00	366.385,00		27.iul.06		28.iul.06	31.oct.07		
RO2003/005-551.05.03.04.01.02.13	Proper Conditions for the Instructive act Through the Rehabilitation of 4 School unities in Arges Department		GR	Arges County Council	652.770,00	247.230,00	0,00	900.000,00		27.iul.06		28.iul.06	31.aug.08		
RO2003/005-551.05.03.04.01.02.14	The Rehabilitation of Schools with I-VIII classes, from Izvoru Dulce Village (Merei commune) and Panatau Village (Panatau commune) affected by floods		GR	Buzau County Council	242.975,50	92.024,50	0,00	335.000,00		27.iul.06		28.iul.06	28.ian.08		
RO2003/005-551.05.03.04.01.02.15	The rehabilitation and reconstruction of several learning units in Alba County		GR	Alba County Council	245.854,94	93.115,06	0,00	338.970,00		27.iul.06		28.iul.06	27.aug.08		
RO2003/005-551.05.03.04.01.02.16	Rehabilitation of the Educational Infrastructure in Brabova, Cleanov, Dabuleni, Grecesti and Plenita communes - Doli county		GR	Dolj County Council	263.936,67	99.963,33	0,00	363.900,00		27.iul.06		28.iul.06	28.sep.08		
RO2003/005-551.05.03.04.01.02.17	Reconstruction of Primary School and Kindergarden in Dobolii de Sus Village, Borosneu Mare Commune		GR	Covasna County Council	65.277,00	24.723,00	35.000,00	125.000,00		27.iul.06		28.iul.06	28.oct.07		
RO2003/005-551.05.03.04.01.02.18	Rehabilitation of the schools affected by floods from satu Mare county in 2005		GR	Satu Mare County Council	112.421,50	42.578,50	0,00	155.000,00		27.iul.06		28.iul.06	28.iul.09		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.04.01.02.19	Rehabilitation/reconstruction of the educational units affected by major meteorological phenomena-flooding in April - August 2005		GR	Vaslui County Council	1.624.672,00	615.328,00	405.610,00	2.645.610,00		27.iul.06		28.iul.06	28.mai.08		
RO2003/005-551.05.03.04.01.02.20	Education units reconstruction affected by the floods on the period april-may and july-august 2005		GR	Gorj County Council	119.386,66	45.216,49	0,00	164.603,15		27.iul.06		28.iul.06	27.apr.08		
RO2003/005-551.05.03.04.01.02.21	Rehabilitation of Schools Damaged by floods during 2005 April-August in Teleorman County		GR	Teleorman County Council	186.086,59	70.478,41	0,00	256.565,00		27.iul.06		28.iul.06	29.feb.08		
RO2003/005-551.05.03.04.01.02.22	The rehabilitation of Panet Kindergraten		GR	Mures County Council	83.407,93	31.589,90	0,00	114.997,83		27.iul.06		28.iul.06	28.oct.07		
RO2003/005-551.05.03.04.01.02.23	Rehabilitation of school with I-VIII classes, "Avram Iancu" baia de Cris village, Baia de Cris commune and of kindergarten Aurel Vlaicu, Geoaagiu Town		GR	Hunedoara County Council	87.036,00	32.964,00	1.482,12	121.482,12		27.iul.06		28.iul.06	28.dec.07		
RO2003/005-551.05.03.04.01.02.24	Refurbishment of G. Valsan Scholar Group from Faurei Town, Braila County		GR	Braila County Council	25.385,50	9.614,50	0,00	35.000,00		27.iul.06		28.iul.06	27.oct.07		
RO2003/005-551.05.03.04.01.02.25	Educational Infrastructure Rehabilitation of Cimpineanca and Vulturii Kindergartens		GR	Vrancea County Council	108.795,00	41.205,00	53.675,15	203.675,15		27.iul.06		28.iul.06	28.mar.08		
RO2003/005-551.05.03.04.01.02.26	Rehabilitation of School units in Prahova County		GR	Prahova County Council	112.421,50	42.578,50	0,00	155.000,00		27.iul.06		28.iul.06	28.feb.08		
RO2003/005-551.05.03.04.01.02.27	Rehabilitation of seventeen schools affected by floods from Neamt County		GR	Neamt County Council	543.770,46	205.947,53	0,00	749.717,99		27.iul.06		28.iul.06	28.ian.08		
RO2003/005-551.05.03.04.01.02.28	The rehabilitation of the educational units from Valcea County contained in the Appendix to the Government Decision no 295/2006		GR	Valcea County Council	61.650,50	23.349,50	0,00	85.000,00		27.iul.06		28.iul.06	27.apr.08		
RO2003/005-551.05.03.04.01.02.29	Closer to the Children from the Romanian Village		GR	Galati County Council	101.542,00	38.458,00	0,00	140.000,00		27.iul.06		28.iul.06	28.dec.07		
RO2003/005-551.05.03.04.01.02.30	Rehabilitation of the schools affected by 2005's floods in the Dambovit County		GR	Dambovit County Council	126.927,50	48.072,50	15.881,00	190.881,00		27.iul.06		28.iul.06	30.apr.08		
RO2003/005-551.05.03.04.01.02.31	The Rehabilitation of the Schools affected by calamities in the Timis county		GR	Timis County Council	565.734,00	214.266,00	0,00	780.000,00		27.iul.06		28.iul.06	28.dec.07		
RO2003/005-551.05.03.04.02	SAMTID				21.531.328,31	7.175.726,93	35.048.168,33	63.755.223,57							
RO2003/005-551.05.03.04.02.01	Rehabilitation of the Water Supply System in PRAHOVA County		WO	Local Councils: Azuga Baicoi, Breaza, Comarnic, Mizil, Plopeni, Sinaia, Uralati, Slanic County Council Prahova	4.256.108,34	1.418.702,78	6.753.025,23	12.427.836,35	Association of Companies SC ARCOM SA and SC ERG TERMROM SA	30.nov.05		15.ian.06	15.iul.07		
RO2003/005-551.05.03.04.02.02	Rehabilitation of the Water Supply System in SUCEAVA County		WO	Local Councils: Campulung Moldovenesc, Gura Humorului, Vatra Dornei, Falticeni, Siret, Solca	3.947.832,97	1.315.944,32	6.263.894,97	11.527.672,26	STRABAG AG	28.nov.05		15.ian.06	15.iul.07		
RO2003/005-551.05.03.04.02.03	Rehabilitation of the Water Supply System in ARAD County		WO	Local Councils:Nadlac, Lipova, Curtici, Pancota, Santana, Pecica	3.328.375,12	1.109.458,37	5.281.021,86	9.718.855,35	SC HIDROCONSTRUCTIA SA - SC TAHAL ROMANIA SRL	30.nov.05		29.mar.06	30.nov.07		
RO2003/005-551.05.03.04.02.04	Rehabilitation of the Water Supply System in MARAMURES County		WO	Local Councils: Baia Sprie, Borsa, Seini, Sighetu Marmatiei, Targu Lapus, Viseu de Sus, Somcuta Mare, Tautii Magheraus	4.999.102,16	1.665.922,78	7.940.903,05	14.605.927,99	Consortium ALPINE - PETROMSERVICE	30.nov.05		29.mar.06	30.nov.07		
RO2003/005-551.05.03.04.02.05	Rehabilitation of the Water Supply System in MURES-HARGHITA Counties		WO	Local Councils: Iernut, Ludus, Reghin, Sighisoara, Tarnaveni, Cristuru Secuiesc	4.999.909,72	1.665.698,68	8.809.323,22	15.474.931,62	PPS - INSPET CONSORTIUM	28.nov.05		15.ian.06	15.iul.07		
RO2003/005-551.05.03.05	Business Development Support Services		SE		3.887.700,00			3.887.700,00	ENTERPRISE Plc.,ECORYS Nederland BV and PNT Consult and Training GmbH	27.iul.05		10.aug.05	10.nov.06		
RO2003/005-551.05.03.06	Awareness campaign, selection, monitoring and site supervision				3.930.497,00	2.199.920,00	0,00	6.130.417,00							
RO2003/005-551.05.03.06.01	Awareness campaign, preparation of applications, appraisal and selection of projects				99.860,00	0,00	0,00	99.860,00							
RO2003/005-551.05.03.06.01.02	Support for the preparation, evaluation and selection of the funding applications under the HRD grant scheme - Phare 2003 Programme		SE	Gianluca Vedova	99.860,00			99.860,00	BASNET	31.mar.05		04.mai.05	04.nov.05		
RO2003/005-551.05.03.06.02	Support for implementation of investment component				0,00	2.199.920,00	0,00	2.199.920,00							
RO2003/005-551.05.03.06.02.01	Support for RDA North East for implementation of Phare ESC		SE			328.660,00		328.660,00	RDA North East	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.02	Support for RDA South East for implementation of Phare ESC		SE			287.350,00		287.350,00	RDA South East	30.nov.05		01.ian.06	31.dec.06		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO2003/005-551.05.03.06.02.03	Support for RDA South Muntenia for implementation of Phare ESC		SE			278.830,00		278.830,00	RDA South Muntenia	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.04	Support for RDA South West Oltenia for implementation of Phare ESC		SE			261.220,00		261.220,00	RDA South West Oltenia	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.05	Support for RDA West for implementation of Phare ESC		SE			249.410,00		249.410,00	RDA West	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.06	Support for RDA North West for implementation of Phare ESC		SE			325.080,00		325.080,00	RDA North West	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.07	Support for RDA Centre for implementation of Phare ESC		SE			270.480,00		270.480,00	RDA Centre	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.02.08	Support for RDA Bucharest Ilfov for implementation of Phare ESC		SE			198.890,00		198.890,00	RDA Bucharest Ilfov	30.nov.05		01.ian.06	31.dec.06		
RO2003/005-551.05.03.06.03	Infrastructure projects site supervision				3.830.637,00	0,00	0,00	3.830.637,00							
RO2003/005-551.05.03.06.03.01	Regional & Local infrastructure				2.486.787,00	0,00	0,00	2.486.787,00							
RO2003/005-551.05.03.06.03.01.01	Support for identification of the priority works to be financed under phare 2003 TVET investment component		SE	Ministry of Regional Development and Housing	198.975,00			198.975,00	SAFEGE	07.mar.05		07.mar.05	07.sep.05		
RO2003/005-551.05.03.06.03.01.02	Management and supervision support for the construction of local and regional infrastructure projects- PHARE 2000		SE	Ministry of Regional Development and Housing	689.918,00			689.918,00	Louis Berger	07.mar.05		21.mar.05	15.dec.06		
RO2003/005-551.05.03.06.03.01.03	Management and supervision support for PHARE 2001 SIF infrastructure projects		SE	Ministry of Regional Development and Housing	549.970,00			549.970,00	TPF Consulting s.a. - MWK s.a.	05.apr.05		05.apr.05	05.ian.07		
RO2003/005-551.05.03.06.03.01.04	Management and supervision support for PHARE 2001 infrastructure projects		SE	Ministry of Regional Development and Housing	397.979,00			397.979,00	INOCSA Ingenieria	30.nov.05		15.dec.05	14.oct.07		
RO2003/005-551.05.03.06.03.01.05	Management and supervision support for PHARE 2001 TVET works contracts		SE	Ministry of Regional Development and Housing	649.945,00			649.945,00	Hill International Ltd	11.feb.05		11.feb.05	11.ian.07		
RO2003/005-551.05.03.06.03.02	Support for implementation and supervision of small infrastructure				1.343.850,00	0,00	0,00	1.343.850,00							
RO2003/005-551.05.03.06.03.02.01	Site supervision of TVET workshop rehabilitation		SE		1.143.950,00			1.143.950,00	Louis Berger SAS	30.nov.05		01.ian.06	30.nov.07		
RO2003/005-551.05.03.06.03.02.02	Support for implementation of small-scale infrastructure projects		SE		199.900,00			199.900,00	PLANCENTER	11.mar.05		24.mar.05	24.dec.05		
<b>TOTAL:</b>					<b>110.864.142,63</b>	<b>33.147.640,43</b>	<b>40.170.812,77</b>	<b>184.182.595,83</b>							