

Contract data for Programme 2004 National PHARE Programme For Romania

Cut of date 30/06/2010

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04	Economic and Social Cohesion	Phare ESC			120.721.016,09	35.694.013,89	22.040.560,67	178.455.590,65							
RO 2004/016-772.04.01	Improving infrastructure, provision of SME suport, environmental protection and improving access to education and training at regional level in order to enhance economic development				120.721.016,09	33.435.583,89	22.040.560,67	176.197.160,65							
RO 2004/016-772.04.01.01	Regional and local transport business and tourism infrastructure				30.691.222,70	9.148.687,23	14.112.275,86	53.952.185,79							
RO 2004/016-772.04.01.01.01	Improving regional infrastructure to support regional development				27.446.061,70	9.148.687,23	14.112.275,86	50.707.024,79							
RO 2004/016-772.04.01.01.01.01	Vaslui Business Resources Center		WO	Vaslui County Council	1.977.951,39	659.317,13	402.808,41	3.040.076,93	SC IASICON SA	30.nov.06		16.mar.07	25.oct.08		
RO 2004/016-772.04.01.01.01.03	Development and modernization of "Magura" Park area, Targu Ocna		WO	Targu Ocna Local Council	3.097.191,84	1.032.397,28	458.843,24	4.588.432,36	S.C. ALCONEP S.R.L.	30.nov.06		16.mar.07	05.nov.08		
RO 2004/016-772.04.01.01.01.04	Rehabilitation of Cetatea Neamtului historical monument		WO	Neamt County Council	1.682.043,84	560.681,28	729.086,26	2.971.811,38	SC IASICON SA	30.nov.06		16.mar.07	30.dec.08		
RO 2004/016-772.04.01.01.01.07	Rehabilitation of the connection road between Videle Town and DN 61 (Milcovatu) through the modernization of DJ601D, km 14+514 - 27+214 - Videle and DJ612, km 0+000 - 6+900, Milcovatu (Giurgiu County) - Mereni		WO	Teleorman County Council	4.193.966,55	1.397.988,85	691.140,55	6.283.095,95	JOINT VENTURE MONTEADRIANO - ENGENHARIA E CONSTRUCAO SA / SOCIEDADE DE CONSTRUCOES SOARES DA COSTA	30.nov.06		01.feb.07	01.aug.08		
RO 2004/016-772.04.01.01.01.09	Rehabilitation and modernisation of the road system on county roads DJ 107 and DJ 107D		WO	Alba County Council	4.974.675,70	1.658.225,23	2.970.256,63	9.603.157,56	JOINT VENTURE MONTEADRIANO - ENGENHARIA E CONSTRUCAO SA / SOCIEDADE DE CONSTRUCOES SOARES DA COSTA	30.nov.06		16.mar.07	20.sep.09		
RO 2004/016-772.04.01.01.01.10	Overpass on Pipera -Tunari Main Road		WO	Ilfov County Council	3.955.271,94	1.318.423,98	4.064.225,31	9.337.921,23	JOINT VENTURE MOTA-ENGIL ENGENHARIA E CONSTRUCAO SA / EMPRESA DE CONSTRUCOES AMANDIO CARVALHO SA / CONSTRUCOES GABRIEL AS COUTO	30.nov.06		01.feb.07	24.nov.09		
RO 2004/016-772.04.01.01.01.11	Rehabilitation of the Historical Centre of Braila City - Lot I		WO	Braila County Council	1.631.199,91	543.733,30	1.352.100,61	3.527.033,82	JV OPCA / JAOP / JOAO JACINTO TOME / SOUSA PEDRO	30.nov.06		01.feb.07	01.aug.08		
RO 2004/016-772.04.01.01.01.12	Rehabilitation of the Historical Centre of Braila City - Lot II		WO	Braila Local Council	3.368.800,09	1.122.933,37	2.792.396,33	7.284.129,79	SEDESA OBRAS Y SERVICIOS SA	30.nov.06		01.feb.07	29.nov.08		
RO 2004/016-772.04.01.01.01.13	Mangalia Port for Tourism		WO	Mangalia Local Council	2.564.960,44	854.986,81	651.418,52	4.071.365,77	SC ARGOS SA	30.nov.06		01.feb.07	16.sep.08		
RO 2004/016-772.04.01.01.02					1.996.975,00	0,00	0,00	1.996.975,00							
RO 2004/016-772.04.01.01.02.01	Management and site supervision of works financed under Phare 2003 ESC		SE	Ministry of Regional Development and Housing	1.996.975,00	0,00	0,00	1.996.975,00	ROUGHTON & PARTNERS INTERNATIONAL LTD	15.mar.06		15.mar.06	30.nov.08		
RO 2004/016-772.04.01.01.05	Site supervision for business-related infrastructure projects		SE	Ministry of Regional Development and Housing	850.000,00	0,00	0,00	850.000,00	INOCSA Ingenieria S.L. (Spain)	28.apr.06		30.apr.06	30.dec.06		
	Support for project assessment and preparation				398.186,00	0,00	0,00	398.186,00							
RO 2004/016-772.04.01.01.03	Support to local authorities to carry out the 2003 floods infrastructure school works		SE	Ministry of Regional Development and Housing	198.196,00	0,00	0,00	198.196,00	HYDROPLAN Ingenieur-Gesellschaft mbH (DEU)	29.iun.06		01.oct.06	01.mai.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.01.04	Expert opinion on Braila infrastructure project							0,00							
RO 2004/016-772.04.01.01.06	Assessment of ROF pipeline							0,00							
RO 2004/016-772.04.01.01.07	Support to MEI in streamlining the conditions of contract for the works projects financed under the ESC component of the Phare programme		SE	Ministry of Education, Research and Youth	199.990,00	0,00	0,00	199.990,00	STDE (BEL)	30.nov.06		12.dec.06	30.nov.07		
RO 2004/016-772.04.01.01.08	Designing accreditation criteria for ROP IBs							0,00							
RO 2004/016-772.04.01.01.09	Procedures for selection&impl. ERDF-financed operations							0,00							
RO 2004/016-772.04.01.02.04	Improving access to education and region specific TVET system				40.824.971,48	11.548.464,22	0,00	52.373.435,70							
RO 2004/016-772.04.01.02.04.01	Improving region specific technical and vocational education and training system				37.214.105,98	11.404.975,72	0,00	48.619.081,70							
RO 2004/016-772.04.01.02.04.01.01	Investment				34.214.926,98	11.404.975,72	0,00	45.619.902,70							
RO 2004/016-772.04.01.02.04.01.01.01.01	WORKSHOP REHABILITATIONS FOR 5 SCHOOLS IN THE NORTH-WEST REGION - LOT 1		TW		410.996,11	136.998,70	0,00	547.994,81	JAOP-Sociedade de Empreitadas S.A.	30.nov.06		01.feb.07	03.dec.07		
RO 2004/016-772.04.01.02.04.01.01.01.02	WORKSHOP REHABILITATIONS FOR 5 SCHOOLS IN THE CENTER REGION - LOT 2		TW		863.804,65	287.934,89	0,00	1.151.739,54	JV RAMB SISTEM - GID SRL	30.nov.06		01.feb.07	03.dec.07		
RO 2004/016-772.04.01.02.04.01.01.01.03	WORKSHOP REHABILITATIONS FOR 4 SCHOOLS IN THE NORTH-WEST AND CENTER REGIONS - LOT 3		TW		459.707,94	153.235,98	0,00	612.943,92	JAOP-Sociedade de Empreitadas S.A.	30.nov.06		01.feb.07	03.dec.07		
RO 2004/016-772.04.01.02.04.01.01.02.01	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE NORTH-EAST REGION - LOT 1		TW		782.729,55	260.909,85	0,00	1.043.639,40	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.02.02	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE NORTH-EAST REGION - LOT 2		TW		1.324.065,03	441.355,01	0,00	1.765.420,04	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.02.03	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE NORTH-EAST REGION - LOT 3		TW		499.574,25	166.524,75	0,00	666.099,00	SC COMPANIA NOVA CONSTRUCT S.A.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.03.01	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE NORTH-EAST REGION - LOT 1		TW		2.207.087,20	735.695,73	0,00	2.942.782,93	SC General Construct SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.03.02	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE NORTH-EAST REGION - LOT 2		TW		878.777,53	292.925,84	0,00	1.171.703,37	SC Alconep SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.03.03	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE NORTH-EAST REGION - LOT 3		TW		1.136.315,61	378.771,87	0,00	1.515.087,48	SC Consint SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.04.01	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE NORTH-EAST REGION - LOT 1		TW		812.887,01	270.962,34	0,00	1.083.849,35	SC DAS SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.04.02	REHABILITATION OF 6 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE NORTH-EAST REGION - LOT 2		TW		1.269.616,93	423.205,65	0,00	1.692.822,58	SC DAS SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.04.03	REHABILITATION OF 6 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE NORTH-EAST REGION - LOT 3		TW		1.290.880,06	430.293,36	0,00	1.721.173,42	SC DAS SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.05.01	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN SOUTH-EAST REGION - LOT 1		TW		741.778,33	247.259,45	0,00	989.037,78	SC Integral SA	30.nov.06		01.feb.07	01.feb.08		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.02.04.01.01.05.02	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN SOUTH-EAST REGION - LOT 2		TW		563.580,04	187.860,02	0,00	751.440,06	SC Integral SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.01	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 1		TW		552.880,03	184.293,34	0,00	737.173,37	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.02	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 2		TW		796.653,93	265.551,31	0,00	1.062.205,24	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.03	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 3		TW		493.410,80	164.470,27	0,00	657.881,07	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.04	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 4		TW		933.094,20	311.031,40	0,00	1.244.125,60	JV S.C. ALCO PLUS S.A. - S.C. VALVE INTERNATIONAL S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.05	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 5		TW		872.655,02	290.885,01	0,00	1.163.540,03	SC Grup Primacons SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.06.06	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE EAST PART OF THE SOUTH REGION - LOT 6		TW		904.195,13	301.398,38	0,00	1.205.593,51	SC Grup Primacons SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.07.01	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE SOUTH REGION - LOT 1		TW		1.104.202,52	368.067,51	0,00	1.472.270,03	S.C. PETROMSERVICE S.A.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.07.02	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE SOUTH REGION AND THE BUCHAREST-ILFOV REGION - LOT 2		TW		557.655,79	185.885,26	0,00	743.541,05	S.C. PETROMSERVICE S.A.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.07.03	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE SOUTH REGION - LOT 3		TW		841.857,33	280.619,11	0,00	1.122.476,44	S.C. CONSIG S.A.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.07.04	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN THE SOUTH PART OF THE SOUTH REGION - LOT 4		TW		1.105.766,54	368.588,85	0,00	1.474.355,39	Hidro-Olt Construct SRL Filiala Alexandria	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.08.01	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE SOUTH REGION - LOT 1		TW		559.913,62	186.637,87	0,00	746.551,49	SC Selca SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.08.02	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE SOUTH REGION - LOT 2		TW		566.716,11	188.905,37	0,00	755.621,48	SC Conired SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.08.03	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE SOUTH REGION - LOT 3		TW		783.256,66	261.085,55	0,00	1.044.342,21	SC Integral SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.08.04	REHABILITATION OF 6 LABORATORIES AND WORKSHOPS IN THE NORTH PART OF THE SOUTH REGION - LOT 4		TW		1.492.231,13	497.410,38	0,00	1.989.641,51	SC Integral SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.09.01	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN SOUTH-WEST REGION - LOT 1		TW		716.502,16	238.834,05	0,00	955.336,21	SC Grup Primacons SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.09.02	REHABILITATION OF 5 LABORATORIES AND WORKSHOPS IN SOUTH-WEST REGION - LOT 2		TW		1.049.227,02	349.742,34	0,00	1.398.969,36	SC Scadt SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.09.03	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN SOUTH-WEST REGION - LOT 3		TW		460.074,72	153.358,24	0,00	613.432,96	SC Scadt SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.10.01	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE WEST REGION - LOT 1		TW		681.735,88	227.245,30	0,00	908.981,18	SC CONFORT SA	30.nov.06		01.feb.07	01.feb.08		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.02.04.01.01.10.02	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN THE WEST REGION - LOT 2		TW		829.340,35	276.446,79	0,00	1.105.787,14	SC CONFORT SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.10.03	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN THE NORTH-WEST REGION - LOT 3		TW		808.051,16	269.350,39	0,00	1.077.401,55	SC CONFORT SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.11.03	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN NORTH-WEST REGION - LOT 3		TW		803.664,87	267.888,29	0,00	1.071.553,16	SC E.P.A. COMPANY SRL	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.12.01	REHABILITATION OF 4 LABORATORIES AND WORKSHOPS IN CENTER REGION - LOT 1		TW		1.176.994,64	392.331,55	0,00	1.569.326,19	SC General Construct SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.12.02	REHABILITATION OF 3 LABORATORIES AND WORKSHOPS IN CENTER REGION - LOT 2		TW		748.901,44	249.633,82	0,00	998.535,26	SC Tectum Company SA	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.01.12.03	REHABILITATION OF 6 LABORATORIES AND WORKSHOPS IN CENTER REGION - LOT 3		TW		2.134.145,69	711.381,90	0,00	2.845.527,59	JV Baumeister S.R.L.	30.nov.06		01.feb.07	01.feb.08		
RO 2004/016-772.04.01.02.04.01.02	Support to contract specialized equipment for 150 school units and distance learning equipment for 16 support centres		SE	Ministry of Education, Research and Youth	499.200,00	0,00	0,00	499.200,00	IMC Information Multimedia Communication AG (DEU) - S.I.C.I. Dominus (ESP)	31.aug.06		08.sep.06	08.dec.07		
RO 2004/016-772.04.01.02.04.01.03	Improvement of specific technical and vocational education training system		SE	Ministry of Regional Development and Housing	2.499.979,00	0,00	0,00	2.499.979,00	WYG International Ltd. (UK)	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.01.02.04.02	Developing continuing training for pre-university education staff				3.610.865,50	143.488,50	0,00	3.754.354,00							
RO 2004/016-772.04.01.02.04.02.01	Equipment supply				430.465,50	143.488,50	0,00	573.954,00							
RO 2004/016-772.04.01.02.04.02.01.01	Supply of IT and office equipment for The National Centre of Staff Training in Pre-University Education with its 16 regional branches - Lot 1		SU	Ministry of Regional Development and Housing	245.715,75	81.905,25	0,00	327.621,00	S.C. CG & GC Intelligent Technology S.A.	19.mai.06		01.iun.06	01.sep.06		
RO 2004/016-772.04.01.02.04.02.01.02	Supply of IT and office equipment for The National Centre of Staff Training in Pre-University Education with its 16 regional branches - Lot 2		SU	Ministry of Regional Development and Housing	67.702,50	22.567,50	0,00	90.270,00	S.C. CG & GC Intelligent Technology S.A.	30.apr.06		01.iun.06	01.sep.06		
RO 2004/016-772.04.01.02.04.02.01.03	Supply of IT and office equipment for The National Centre of Staff Training in Pre-University Education with its 16 regional branches - Lot 3		SU	Ministry of Regional Development and Housing	74.812,50	24.937,50	0,00	99.750,00	Bull Romania	30.apr.06		01.iun.06	01.sep.06		
RO 2004/016-772.04.01.02.04.02.01.04	Supply of IT and office equipment for The National Centre of Staff Training in Pre-University Education with its 16 regional branches - Lot 4		SU	Ministry of Regional Development and Housing	42.234,75	14.078,25	0,00	56.313,00	Unit Export Limited	30.apr.06		01.iun.06	01.iul.06		
RO 2004/016-772.04.01.02.04.02.02	Technical Assistance to support the National Centre for Staff Training in Pre-University Education		SE	Ministry of Education, Research and Youth	3.180.400,00	0,00	0,00	3.180.400,00	WYG International Limited (GRB)	30.iun.06		30.iun.06	29.feb.08		
RO 2004/016-772.04.01.02.04.02.03	Selection end support training providers							0,00							
RO 2004/016-772.04.01.03	Support SMEs, business start-up, micro-enterprises and business support service providers				7.393.712,47	138.228,16	0,00	7.531.940,63							
RO 2004/016-772.04.01.03.01	Introduce and develop e-governance				6.916.599,47	138.228,16	0,00	7.054.827,63							
RO 2004/016-772.04.01.03.01.01	Feasibility study for investing in the improvement of ICT skills and e-business applications for SMEs in Romania		SE	Ministry of Regional Development and Housing, Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	179.350,00	0,00	0,00	179.350,00	Atos Origin Belgium nv/sa	29.apr.05		29.apr.05	13.aug.05		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.03.01.02	Technical assistance to develop the SMEs sector in Romania		SE	Ministry of Regional Development and Housing, Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	6.292.570,00	0,00	0,00	6.292.570,00	The consortium composed of Enterprise plc. (GBR), Ecorys Nederland BV (NLD), DFC SA (ESP) and Graphite Business srl (ITA), represented by Enterprise plc. (GBR) as Leader	31.oct.06		01.nov.06	30.nov.07		
RO 2004/016-772.04.01.03.01.03	Idependent experts - supply evaluation		SE	Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	29.995,00	0,00	0,00	29.995,00	ECO 3 (BEL)	21.aug.06		25.aug.06	25.nov.06		
RO 2004/016-772.04.01.03.01.04	Hardware, software and technical services for the SME-tailored portal		SU	Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	414.684,47	138.228,16	0,00	552.912,63	S.C. INTRAROM S.A.	30.nov.06		15.dec.06	15.mar.07		
RO 2004/016-772.04.01.03.02	Improving Business Support Services for SMEs				289.460,00	0,00	0,00	289.460,00							
RO 2004/016-772.04.01.03.02.01	TA for awareness campaign		SE	Ministry of Regional Development and Housing, Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	189.560,00	0,00	0,00	189.560,00	ACE Asesores de Comercio Exterior	28.aug.06		01.oct.06	01.iun.07		
RO 2004/016-772.04.01.03.02.02	Feasibility study on the proposed Phare 2006 grant scheme for supporting the Romanian companies' compliance with the aquis communautaire		SE	Ministry of Regional Development and Housing, Ministry of Economy and Finance, Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	99.900,00	0,00	0,00	99.900,00	TRANSTEC	30.nov.06		07.dec.06	07.apr.07		
RO 2004/016-772.04.01.03.02.03	Investment							0,00							
RO 2004/016-772.04.01.03.03	Improving the access to finance of SME start-ups, and micro-enterprises				187.653,00	0,00	0,00	187.653,00							
RO 2004/016-772.04.01.03.03.01	Feasibility study regarding improved access to finance for SMEs, start-ups and micro enterprises		SE	Ministry of Regional Development and Housing, Minister for Small and Medium-Sized Comp., Trade, Tourism & Liberal Professions	187.653,00	0,00	0,00	187.653,00	WM Global Partners	29.apr.05		29.apr.05	14.aug.05		
RO 2004/016-772.04.01.04	Environmental Protection at Regional Level				41.811.109,44	12.600.204,28	7.928.284,81	62.339.598,53							
RO 2004/016-772.04.01.04.01	Improving environmental protection at regional level				38.822.252,44	12.600.204,28	7.928.284,81	59.350.741,53							
RO 2004/016-772.04.01.04.01.01	Environmental investment grant scheme for local public authorities (waste) in 7 regions				37.544.815,58	12.514.938,64	7.583.422,31	57.643.176,53							
RO 2004/016-772.04.01.04.01.01.01	Performant waste management system in Dorohoi Area		GR	Dorohoi Local Council	579.837,06	193.279,02	267.439,89	1.040.555,97		24.nov.06		25.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.02	Selective collection system and transfer station for waste from the Valea Bicalului tourist area		GR	Tasca Local Council	448.513,06	149.504,35	95.926,93	693.944,34		24.nov.06		25.nov.06	24.aug.09		
RO 2004/016-772.04.01.04.01.01.03	Selective collection and waste transport in Targu Ocna touristic area, Bacau county		GR	Tg. Ocna Local Council	316.970,67	105.656,89	116.180,93	538.808,49		24.nov.06		25.nov.06	24.aug.09		
RO 2004/016-772.04.01.04.01.01.04	Implementation of the waste gathering and garbage transport system in the communes Cornu Luncii, Baia		GR	Cornu Luncii Local Council	444.254,02	148.084,67	123.818,54	716.157,23		24.nov.06		25.nov.06	24.iul.09		
RO 2004/016-772.04.01.04.01.01.05	Selective collection system and recyclable waste valorisation in Negresti Area, Vaslui county		GR	Negresti Local Council	521.835,23	173.945,08	249.171,73	944.952,04		24.nov.06		25.nov.06	25.sep.09		
RO 2004/016-772.04.01.04.01.01.06	Selective collection system, exploiting centre and optimising the waste transport in Moinești municipality and		GR	Moinești Local Council	452.936,80	150.978,93	118.904,58	722.820,31		24.nov.06		25.nov.06	24.nov.09		
RO 2004/016-772.04.01.04.01.01.07	Selective collecting system and installing a transfer station for garbage in the area of Gura Humorului.		GR	Gura Humorului Local Council	690.045,00	230.015,00	114.383,00	1.034.443,00		24.nov.06		25.nov.06	24.iun.09		
RO 2004/016-772.04.01.04.01.01.08	Development of selective tankage system in Husi, Vaslui county		GR	Husi Local Council	247.235,47	82.411,83	38.673,70	368.321,00		24.nov.06		25.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.09	Rehabilitation of the gathering - transportation system and construction of a waste mechanical treatment		GR	Radauti Local Council	641.210,54	213.736,85	105.667,65	960.615,04		29.nov.06		30.nov.06	29.aug.09		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.04.01.01.10	Rehabilitation of the collecting and transport system and creation of a transfer station for the municipal Eco-Valea Muntelui - Integrated waste management through the transfer deposit Comanesti		GR	Vatra Dornei Local Council	750.000,00	250.000,00	146.761,72	1.146.761,72		29.nov.06		30.nov.06	28.feb.09		
RO 2004/016-772.04.01.04.01.01.11	Eco-Valea Muntelui - Integrated waste management through the transfer deposit Comanesti		GR	Comanesti Local Council	743.715,75	247.905,25	110.182,00	1.101.803,00		29.nov.06		30.nov.06	29.aug.09		
RO 2004/016-772.04.01.04.01.01.12	Composting plant for biodegradable wastes - Ianca		GR	The Territorial Administrativ Unit of Ianca	511.837,50	170.612,50	80.000,00	762.450,00		23.nov.06		24.nov.06	23.nov.08		
RO 2004/016-772.04.01.04.01.01.13	Limanu, Vama Veche, 2 Mai, Hagieni selective collecting and transport of domestic waste from tourism -		GR	Limanu Local Council	303.912,86	101.304,29	50.731,90	455.949,05		23.nov.06		24.nov.06	23.aug.09		
RO 2004/016-772.04.01.04.01.01.14	ECO-Panciu		GR	Panciu Local Council	474.298,23	158.099,41	71.648,64	704.046,28		23.nov.06		24.nov.06	23.sep.09		
RO 2004/016-772.04.01.04.01.01.15	Rehabilitation of the existing municipal solid waste collection and transport systems - Phare 2004		GR	Medgidia Local Council	445.543,31	148.514,44	109.116,75	703.174,50		23.nov.06		24.nov.06	23.mar.09		
RO 2004/016-772.04.01.04.01.01.16	Composting Plant for Waste products within Targu Bujor		GR	Targu Bujor Local Council	606.566,17	202.188,73	92.409,70	901.164,60		23.nov.06		24.nov.06	23.apr.09		
RO 2004/016-772.04.01.04.01.01.17	ECO Tecuci-Household waste valorification- Compost platform and sorting station		GR	Tecuci Local Council	639.309,49	213.103,17	127.372,00	979.784,66		23.nov.06		24.nov.06	23.feb.09		
RO 2004/016-772.04.01.04.01.01.18	Waste Management Odobesti town		GR	Odobesti Local Council	439.452,75	146.484,25	73.440,00	659.377,00		23.nov.06		24.nov.06	23.dec.08		
RO 2004/016-772.04.01.04.01.01.19	Improving the waste collecting and transport system in the Commune of Ivesti		GR	Ivesti Local Council	268.975,95	89.658,65	40.000,00	398.634,60		23.nov.06		24.nov.06	23.feb.09		
RO 2004/016-772.04.01.04.01.01.20	The improvement of the sanitation. waste gathering and waste management system in Amara town in		GR	Amara Local Council	240.514,85	80.171,62	35.631,84	356.318,31		23.nov.06		24.nov.06	23.mai.09		
RO 2004/016-772.04.01.04.01.01.21	Implementing of integrated waste management system in Eastern part of Ialomita County		GR	Tandarei Local Council	722.629,30	240.876,44	107.056,19	1.070.561,93		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.22	Waste selective collection in Baiculesti commune. Arges County		GR	Baiculesti Local Council	225.204,67	75.068,22	36.908,30	337.181,19		23.nov.06		24.nov.06	23.mai.09		
RO 2004/016-772.04.01.04.01.01.23	Household waste management system in North area of Arges County		GR	Corbeni Local Council	524.333,77	174.777,93	80.701,30	779.813,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.24	Refuse collection and transportation system in a rural area in Prahova County		GR	Carbunesti Local Council	293.435,25	97.811,75	43.983,00	435.230,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.25	Integrated waste management system in Buesti. Albesti. Andrasesti. Perieti. Ciulnita and Cosambesti. Ialomita		GR	Buiesti Local Council	666.495,00	222.165,00	98.740,00	987.400,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.26	Reducing of impact of waste deposits over the environment in the center of Ialomita County		GR	Sfantu Gheorghe Local Council	608.264,25	202.754,75	90.114,00	901.133,00		23.nov.06		24.nov.06	23.mai.09		
RO 2004/016-772.04.01.04.01.01.27	Integrated system for domestic waste management in Lehliu Gara town		GR	Lehliu Gara Local Council	483.236,25	161.078,75	80.000,00	724.315,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.28	The setting up of the system for collecting, selecting and transferring domestic waste from the communes		GR	Draganesti Local Council	539.642,91	179.880,97	80.000,00	799.523,88		29.nov.06		30.nov.06	29.nov.09		
RO 2004/016-772.04.01.04.01.01.29	Management of domestic waste in the North-Western part of the Arges County		GR	Cepari Local Council	380.784,90	126.928,30	58.174,80	565.888,00		29.nov.06		30.nov.06	29.nov.09		
RO 2004/016-772.04.01.04.01.01.30	Implementation of the selective collection system and set up of the transfer station in Turceni area		GR	Turceni Local Council	563.636,11	187.878,70	191.238,98	942.753,79		23.nov.06		24.nov.06	23.mar.09		
RO 2004/016-772.04.01.04.01.01.31	Organization of waste selective gathering at the level of Corabia town and Izbiceni village. Olt County		GR	Corabia Local Council	316.588,44	105.529,48	51.428,72	473.546,64		23.nov.06		24.nov.06	23.ian.09		
RO 2004/016-772.04.01.04.01.01.32	Organization of waste selective gathering at the level of Caracal Municipality		GR	Caracal Local Council	422.489,04	140.829,68	68.224,30	631.543,02		23.nov.06		24.nov.06	23.ian.09		
RO 2004/016-772.04.01.04.01.01.33	Zonal system for the collection of waste and temporary storage in Brezoi town		GR	Brezoi Local Council	438.852,75	146.284,25	75.000,00	660.137,00		23.nov.06		24.nov.06	23.iun.09		
RO 2004/016-772.04.01.04.01.01.34	Development of the selective collection system and set up of the transfer station in Goicea commune.		GR	Goicea Local Council	600.100,63	200.033,54	100.090,67	900.224,84		23.nov.06		24.nov.06	23.apr.09		
RO 2004/016-772.04.01.04.01.01.35	Runcu, Arcani and Pestisani, an ecological and touristic area		GR	Runcu Local Council	263.675,04	87.891,68	40.000,00	391.566,72		23.nov.06		24.nov.06	23.feb.09		
RO 2004/016-772.04.01.04.01.01.36	Developing a waste collecting and transport system in order of selective collection of waste by recyclable		GR	Cilnic Local Council	275.995,38	91.998,46	45.781,16	413.775,00		23.nov.06		24.nov.06	23.apr.09		
RO 2004/016-772.04.01.04.01.01.37	Zonal system for the collection of waste and temporary storage in Balcesti town		GR	Balcesti Local Council	439.558,45	146.519,49	70.000,00	656.077,94		23.nov.06		24.nov.06	23.iun.09		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.04.01.01.38	System of waste selective gathering at the level of towns Scornicesti and Potcoava and villages Tatulesti.		GR	Scornicesti Local Council	426.278,30	142.092,77	68.442,13	636.813,20		23.nov.06		24.nov.06	23.dec.08		
RO 2004/016-772.04.01.04.01.01.39	Zonal system for the collection of waste and temporary storage in Galicea commune		GR	Galicea Local Council	438.506,73	146.168,91	70.000,00	654.675,64		29.nov.06		30.nov.06	29.iun.09		
RO 2004/016-772.04.01.04.01.01.40	Zonal system for the collection of waste and temporary storage in Fartatesti commune		GR	Fartatesti Local Council	591.322,83	197.107,61	90.000,00	878.430,44		29.nov.06		30.nov.06	29.iun.09		
RO 2004/016-772.04.01.04.01.01.41	Motru – European and ecological Town		GR	Motru Local Council	310.158,16	103.386,06	47.000,00	460.544,22		29.nov.06		30.nov.06	29.mai.09		
RO 2004/016-772.04.01.04.01.01.42	Waste Management in Novaci and other 6 communes, using a selective collection system for recyclable		GR	Novaci Local Council	741.408,19	247.136,06	142.495,75	1.131.040,00		29.nov.06		30.nov.06	29.mai.09		
RO 2004/016-772.04.01.04.01.01.43	Organisation of waste selective gathering, collecting, transport and closing of existine uncontrolled waste		GR	Poiana Mare Local Council	481.343,25	160.447,75	86.735,00	728.526,00		29.nov.06		30.nov.06	15.iun.09		
RO 2004/016-772.04.01.04.01.01.44	System for the garbage selective gather and recycling with a zonal center in Rovinari City		GR	Rovinari Local Council	639.178,50	213.059,50	95.000,00	947.238,00		29.nov.06		30.nov.06	15.feb.09		
RO 2004/016-772.04.01.04.01.01.45	Pretreatment station for municipal waste in Dragasani		GR	Dragasani Local Council	625.866,91	208.622,31	113.793,98	948.283,20		29.nov.06		30.nov.06	15.apr.09		
RO 2004/016-772.04.01.04.01.01.46	Rehabilitation of the municipal system of waste collection and transport in Bailesti Town – Doli County		GR	Bailesti Local Council	444.750,00	148.250,00	66.000,00	659.000,00		29.nov.06		30.nov.06	15.mai.09		
RO 2004/016-772.04.01.04.01.01.47	Provision the selective collection system and transport of the recyclable waste from the private households.		GR	Ploporu Local Council	259.179,75	86.393,25	38.397,00	383.970,00		29.nov.06		30.nov.06	15.iun.09		
RO 2004/016-772.04.01.04.01.01.48	Selective Collection of domestic waste in Satchinez, Varias, Sandra, Becicherecu Mic, Biled, Dudesti Noi		GR	Satchinez Local Council	370.018,50	123.339,50	61.842,00	555.200,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.49	Waste management for touristic Lipova area: Lipova City and Ghioroc, Paulis and Zabrani Villages. Arad		GR	Lipova Local Council	619.440,00	206.480,00	112.625,00	938.545,00		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.50	Selective Collection of Waste in the North - Western part of Arad County		GR	Socodor Local Council	359.567,94	119.855,98	53.269,32	532.693,24		23.nov.06		24.nov.06	23.iul.09		
RO 2004/016-772.04.01.04.01.01.51	Environmental rehabilitation of mountain areas from Valea Jiului, Straia - Luneni and Parang - Petrosani		GR	Lupeni Local Council	608.543,48	202.847,83	100.284,32	911.675,63		23.nov.06		24.nov.06	23.mai.09		
RO 2004/016-772.04.01.04.01.01.52	Waste Management System for the touristic area of Semenic		GR	Văliug Local Council	322.817,68	107.605,90	47.825,00	478.248,58		23.nov.06		24.nov.06	23.iul.09		
RO 2004/016-772.04.01.04.01.01.53	Waste Management System for the adjacent area of Băile Herculane City		GR	Băile Herculane Local Council	750.000,00	250.000,00	176.154,25	1.176.154,25		23.nov.06		24.nov.06	23.nov.09		
RO 2004/016-772.04.01.04.01.01.54	Waste Management System for the adjacent area of Oravita City		GR	Oravița Local Council	661.249,09	220.416,36	97.963,00	979.628,45		23.nov.06		24.nov.06	23.sep.09		
RO 2004/016-772.04.01.04.01.01.55	Waste separate collection and disposal in Hațeg area - Transfer Station in Hațeg		GR	Hațeg Local Council	633.706,90	211.235,63	110.066,37	955.008,90		29.nov.06		30.nov.06	29.sep.09		
RO 2004/016-772.04.01.04.01.01.56	Waste management in the Municipality of Caransebeș		GR	Caransebeș Local Council	530.711,89	176.903,97	87.458,14	795.074,00		29.nov.06		30.nov.06	29.mai.09		
RO 2004/016-772.04.01.04.01.01.57	ECO BRAD - Project for implementing an efficient system of waste management in Brad City and		GR	Brad Local Council	643.766,08	214.588,70	147.326,00	1.005.680,78		29.nov.06		30.nov.06	29.nov.09		
RO 2004/016-772.04.01.04.01.01.58	ECO - INEU		GR	Ineu Local Council	588.277,45	196.092,49	92.174,06	876.544,00		29.nov.06		30.nov.06	29.iun.09		
RO 2004/016-772.04.01.04.01.01.59	Modernization of Waste Collection System from Vulcan area.		GR	Vulcan Local Council	587.240,29	195.746,77	218.154,27	1.001.141,33		29.nov.06		30.nov.06	14.mar.09		
RO 2004/016-772.04.01.04.01.01.60	ECO - CIACOVA		GR	Ciacova Local Council	467.411,11	155.803,70	615.292,19	1.238.507,00		29.nov.06		30.nov.06	14.nov.09		
RO 2004/016-772.04.01.04.01.01.61	LUGOJ A CITY MORE CLEAN - MORE EUROPEAN "Rehabilitation of waste management system in the		GR	Lugoj City Council	442.818,37	147.606,13	74.877,00	665.301,50		29.nov.06		30.nov.06	14.ian.09		
RO 2004/016-772.04.01.04.01.01.62	Selective collection and transport of domestic waste from Gherla Municipality and component localities		GR	Gherla Local Council	473.433,75	157.811,25	147.750,00	778.995,00		23.nov.06		24.nov.06	24.mar.09		
RO 2004/016-772.04.01.04.01.01.63	Project for augmentation of quality and collecting waste capacity, in Huedin region Cluj county, according		GR	Huedin Local Council	286.121,25	95.373,75	44.900,00	426.395,00		23.nov.06		24.nov.06	24.mar.09		
RO 2004/016-772.04.01.04.01.01.64	Local system of domestic waste procurement and management within the area called "Defileul Crisului		GR	Alesd Local Council	229.500,00	76.500,00	34.000,00	340.000,00		23.nov.06		24.nov.06	24.mar.09		
RO 2004/016-772.04.01.04.01.01.65	Selective collecting and transport of municipal waste materials in Marghita area		GR	Marghita Local Council	295.275,00	98.425,00	55.372,01	449.072,01		23.nov.06		24.nov.06	24.mar.09		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.04.01.01.66	Development of the selective waste collection in Valea Crasnei in Micro Region (Salaj County)		GR	Crasna Local Council	702.233,83	234.077,95	113.967,67	1.050.279,45		23.nov.06		24.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.67	Improvement, development and advancing of the level of collection and transport of domestic waste		GR	Livada Local Council	355.643,77	118.547,93	53.562,30	527.754,00		23.nov.06		24.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.68	ECO Campia Turzii		GR	Campia Turzii Local Council	484.235,88	161.411,96	74.250,16	719.898,00		23.nov.06		24.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.69	Development of the selective waste collection in Valea Barcaului Micro Region (Salaj County)		GR	Nusfalau Local Council	696.719,41	232.239,81	116.797,45	1.045.756,67		23.nov.06		24.nov.06	24.mai.09		
RO 2004/016-772.04.01.04.01.01.70	Collecting, recycling and disposal facility for civil works waste in Northern Transylvania		GR	Dej Local Council	685.950,00	228.650,00	110.000,00	1.024.600,00		29.nov.06		30.nov.06	30.mar.09		
RO 2004/016-772.04.01.04.01.01.71	Valea lui Mihai - Ecological recycling		GR	Valea lui Mihai Local Council	689.954,25	229.984,75	103.105,00	1.023.044,00		29.nov.06		30.nov.06	30.mai.09		
RO 2004/016-772.04.01.04.01.01.72	Micro-regional platform for composting bio-waste in Somes River Plateau		GR	Dej Local Council	589.757,14	196.585,71	120.000,00	906.342,85		29.nov.06		30.nov.06	30.mar.09		
RO 2004/016-772.04.01.04.01.01.73	Domestic waste management in the microregion of Campia Caierului and Ierului, Satu Mare county - new		GR	Tream Local Council	598.468,50	199.489,50	89.937,00	887.895,00		29.nov.06		30.nov.06	30.mai.09		
RO 2004/016-772.04.01.04.01.01.74	Integrated solid waste management system in the rural communities of the Oradea metropolitan area		GR	Bors Local Council	678.975,00	226.325,00	110.000,00	1.015.300,00		29.nov.06		30.nov.06	30.dec.08		
RO 2004/016-772.04.01.04.01.01.75	Improvement of the municipal solid waste management system from Vidra, Ilfov County		GR	Vidra Local Council	284.009,23	94.669,75	44.426,02	423.105,00		24.nov.06		25.nov.06	24.nov.07		
RO 2004/016-772.04.01.04.01.01.76	Selective collection of waste in Mogosoaia, Ilfov County		GR	Mogosoaia Local Council	419.090,32	139.696,78	67.277,00	626.064,10		24.nov.06		25.nov.06	24.nov.07		
RO 2004/016-772.04.01.04.01.02	Preparation grant scheme in 8 regions				255.796,86	85.265,64	344.862,50	685.925,00							
RO 2004/016-772.04.01.04.01.02.01	Waste Management of electric and electronic equipments (DEEE)		GR	S.C. VIVANI SALUBRITATE SA	23.250,00	7.750,00	31.000,00	62.000,00		28.nov.06		28.nov.06	29.feb.08		
RO 2004/016-772.04.01.04.01.02.02	Geotechnical study for the location area of the landfill in order to elaborate an execution project of the zonal ecological landfill		GR	SC COMPREST SA BRASOV	9.838,12	3.279,38	13.117,50	26.235,00		28.nov.06		28.nov.06	29.feb.08		
RO 2004/016-772.04.01.04.01.02.03	Preparatory project for investment in an efficient wood waste management at SC MOLIDUL COMP SRL Sebes-Petresti		GR	SC MOLIDUL COMP SRL Petresti	7.500,00	2.500,00	10.000,00	20.000,00		28.nov.06		28.nov.06	29.feb.08		
RO 2004/016-772.04.01.04.01.02.04	Usage of wood waste within SC MIS Group for the production of cogeneration of electric and thermal energy		GR	SC M. I. S. GRUP SRL	45.000,00	15.000,00	60.000,00	120.000,00		28.nov.06		28.nov.06	28.oct.07		
RO 2004/016-772.04.01.04.01.02.05	AMISA_eRecycling_Design		GR	SC ANTREPRIZA MONTAJ INSTALATII SA	30.881,25	10.293,75	41.175,00	82.350,00		28.nov.06		28.nov.06	28.nov.07		
RO 2004/016-772.04.01.04.01.02.06	Technological flux modernization for wood processing at lumber factory SC EX-FOR SRL		GR	SC EX-FOR SRL Baraolt	8.250,00	2.750,00	11.000,00	22.000,00		28.nov.06		28.nov.06	29.feb.08		
RO 2004/016-772.04.01.04.01.02.07	Valorification of waste - chance for disadvantage areas		GR	SC PRODUCTIE COMERT SI TURISM CONECTIC SRL Bradut	11.793,75	3.931,25	15.725,00	31.450,00		28.nov.06		28.nov.06	29.feb.08		
RO 2004/016-772.04.01.04.01.02.08	Creation of a zone system of collecting, processing and recycling the plastic waste debts in Caraş Severin County		GR	S.C. LINEO DESIGN S.R.L.	9.268,87	3.089,63	12.358,50	24.717,00		28.nov.06		28.nov.06	31.oct.07		
RO 2004/016-772.04.01.04.01.02.09	Creating a system to collecting, processing and recycling the construction debts in Caraş Severin County		GR	S.C. CALOR GRUP S.R.L.	8.681,25	2.893,75	11.575,00	23.150,00		28.nov.06		28.nov.06	31.ian.08		
RO 2004/016-772.04.01.04.01.02.10	Center for collecting, treating depolluting dismantling, recycling and reuse the waste coming from used cars		GR	SC AUTOLINE SRL	13.125,00	4.375,00	17.500,00	35.000,00		28.nov.06		28.nov.06	31.oct.07		
RO 2004/016-772.04.01.04.01.02.11	Center for collecting, treating depolluting dismantling, recycling and reuse the waste coming from used cars		GR	S.C. SAM FOREST SRL	17.625,00	5.875,00	23.500,00	47.000,00		28.nov.06		28.nov.06	28.iul.07		
RO 2004/016-772.04.01.04.01.02.12	Zinc recovery throughout Cinder Recycling in the thermal zinc Coating Process		GR	S.C. BERG-BANAT S.R.L.	7.583,62	2.527,88	10.111,50	20.223,00		28.nov.06		28.nov.06	30.nov.07		
RO 2004/016-772.04.01.04.01.02.13	Studies regarding the development of salvaging and capitalization of PP, PVC, HDPE, LDPE and LLDPE plastic wastes materials		GR	S.C. RECYCLING TECHNOLOGY A.J. SRL	29.250,00	9.750,00	42.800,00	81.800,00		28.nov.06		28.nov.06	28.iul.07		
RO 2004/016-772.04.01.04.01.02.14	System of waste collection and waste selective administration for Voluntari Town and coterminous communes		GR	SC ECOLAND SRL	11.250,00	3.750,00	15.000,00	30.000,00		28.nov.06		28.nov.06	28.nov.07		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.04.01.04.01.02.15	Preparatory project for wood waste recovery in order to modernise the technological flow and valorification with thermo energy recovery		GR	S.C. NICELI-PROD-COM SRL Codlea	22.500,00	7.500,00	30.000,00	60.000,00		28.nov.06		28.nov.06	31.mar.08		
RO 2004/016-772.04.01.04.01.03	Technical Assistance to support the Implementation of the Phare ESC 2004-2005 Grant Schemes		SE	Ministry of Regional Development and Housing	907.130,00	0,00	0,00	907.130,00	The consortium composed of Ramboll Denmark A/S (DK), Fichtner GmbH & Co. KG (DE) and Ramboll Romania SRL (RO)	28.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.01.04.01.04	Technical Assistance to support the implementing authorities in the selection- of the projects		SE	Ministry of Regional Development and Housing	114.510,00	0,00	0,00	114.510,00	AGRIFOR Consult S.A. (Belgium)	21.apr.06		04.mai.06	04.oct.06		
RO 2004/016-772.04.01.04.02	SAMTID supervision				2.988.857,00	0,00	0,00	2.988.857,00							
RO 2004/016-772.04.01.04.02.01	Site supervision for the SAMTID projects financed under Phare 2003		SE	Ministry of Regional Development and Housing	2.338.945,00	0,00	0,00	2.338.945,00	EPTISA Proyectos Internacionales SA	01.mar.06		03.mar.06	30.nov.08		
RO 2004/016-772.04.01.04.02.02	SAMTID pilot phase projects supervision		SE	Ministry of Regional Development and Housing	649.912,00	0,00	0,00	649.912,00	Louis Berger SAS	28.mar.06		28.mar.06	28.oct.06		
RO 2004/016-772.04.03	Development of administrative capacities for Structural Funds management				0,00	2.258.430,00	0,00	2.258.430,00							
RO 2004/016-772.04.03.04.04	Support to RDAs for implementation and monitoring of regional development programmes				0,00	2.258.430,00	0,00	2.258.430,00							
RO 2004/016-772.04.03.04.04.01	Support to RDA North-East for Implementation and Monitoring of Regional Development Programmes		SE		0,00	384.000,00	0,00	384.000,00	Regional Development Agency North-East	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.02	Support to RDA South-East for Implementation and Monitoring of Regional Development Programmes		SE		0,00	286.310,00	0,00	286.310,00	Regional Development Agency South-East	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.03	Support to RDA South Muntenia for Implementation and Monitoring of Regional Development Programmes		SE		0,00	309.260,00	0,00	309.260,00	Regional Development Agency South Muntenia	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.04	Support to RDA South-West Oltenia for Implementation and Monitoring of Regional Development Programmes		SE		0,00	275.640,00	0,00	275.640,00	Regional Development Agency South-West Oltenia	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.05	Support to RDA West for Implementation and Monitoring of Regional Development Programmes		SE		0,00	246.280,00	0,00	246.280,00	Regional Development Agency West	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.06	Support to RDA North-West for Implementation and Monitoring of Regional Development Programmes		SE		0,00	272.440,00	0,00	272.440,00	Regional Development Agency North-West	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.07	Support to RDA Centre for Implementation and Monitoring of Regional Development Programmes		SE		0,00	286.850,00	0,00	286.850,00	Regional Development Agency Centre	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.04.03.04.04.08	Support to RDA Bucharest-Ilfov for Implementation and Monitoring of Regional Development Programmes		SE		0,00	197.650,00	0,00	197.650,00	Regional Development Agency Bucharest-Ilfov	30.nov.06		01.dec.06	30.nov.07		
RO 2004/016-772.05	Special Actions Facility	Phare CADSES			1.196.089,12	392.658,89	384.602,50	1.973.350,51							
RO 2004/016-772.05.02	Community Initiatives				1.196.089,12	392.658,89	384.602,50	1.973.350,51							
RO 2004/016-772.05.02.01	Technical assistance (TA) aimed at Interreg programme and project development		SE	Ministry of Regional Development and Housing	169.670,00	0,00	0,00	169.670,00	ADE s.a.	18.mai.06		20.mai.06	20.mai.07		
RO 2004/016-772.05.02.02	Grant Scheme for financing the participation of Romania in the transnational projects of the Interreg IIIB CADSES programme				1.026.419,12	392.658,89	384.602,50	1.803.680,51							
RO 2004/016-772.05.02.02.01	EDUCATE		GR	Technical University of Civil Engineering Bucharest - Faculty of Hydrotechnics	81.371,25	31.128,75	37.500,00	150.000,00		24.aug.06		25.aug.06	24.aug.08		
RO 2004/016-772.05.02.02.02	Integration in the intermodal goods transport of non EU states: rail, inland/coastal waterway modes		GR	Ovidius University of Constanta - Center for Advanced Engineering Sciences	50.450,18	19.299,83	23.250,00	93.000,01		25.iul.06		26.iul.06	25.iul.08		
RO 2004/016-772.05.02.02.03	HERITAGE ALIVE		GR	Mioritics Association	56.773,26	21.718,74	26.164,00	104.656,00		09.aug.06		10.aug.06	10.aug.08		

Contract number (Code)	Contract title	sector	Type of procurement (SE, SU, GR, TW, WO)	Beneficiary of the project/ contract (ministries, agencies, local councils, privat companies, NGOs etc.)	Contract Value (Euro)			Total amount (EURO)	Contractor	Actual date of contract signature (Signing date of the contract)	Tentative date for commencement	Actual date of commencement	Execution expiry date (including addenda if any)	Delays (if any) - time estimation (m) and explanations	Corrective actions taken in response to delays encountered
					Phare	National public co-financing	Other sources								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RO 2004/016-772.05.02.02.04	Virtual Exchange for Technology in the Agro-biotechnologies and Agro-food Sectors - Agrobiotech Xchange		GR	Timisoara Chamber of Commerce, Industry and Agriculture	95.475,60	36.524,40	44.000,00	176.000,00		18.aug.06		19.aug.06	18.apr.08		
RO 2004/016-772.05.02.02.05	Improvement of flood management system - MOSES		GR	National Institute of Hydrology and Water Mngement - NIHWM	162.742,50	62.257,50	75.000,00	300.000,00		31.aug.06		01.sep.06	30.nov.08		
RO 2004/016-772.05.02.02.06	FLOOD Mitigation and prevention in the CADSES region (FLOODMED)		GR	National Institute of Hydrology and Water Management - NIHWM	130.194,00	49.806,00	70.000,00	250.000,00		31.aug.06		01.sep.06	30.nov.08		
RO 2004/016-772.05.02.02.07	Transnational European Labour Market Integration Through Information Technologies - TELMI		GR	"Impreuna" Agency for Community Development	54.247,50	20.752,50	25.000,00	100.000,00		31.aug.06		01.sep.06	31.aug.08		
RO 2004/016-772.05.02.02.08	Cultural Landscapes - Protecting Historical Landscapes to Strengthen Regional Identities and Local Economies		GR	Ethnographic Museum of Transylvania	73.446,05	28.096,95	11.282,50	112.825,50		18.sep.06		19.sep.06	30.nov.08		
RO 2004/016-772.05.02.02.09	Protection and sustainable development of the Carpathians in a transnational framework		GR	National Research&Development Institute for Urban and Spatial Planning Urbanproiect	65.097,00	24.903,00	10.000,00	100.000,00		27.nov.06		28.nov.06	27.nov.08		
RO 2004/016-772.05.02.02.10	HISTURBAN - European Cultural Identity		GR	Arad City Hall / Arad Municipality Local Council	126.427,78	48.365,22	42.406,00	217.199,00		27.nov.06		28.nov.06	27.nov.08		
RO 2004/016-772.05.02.02.11	Plancoast		GR	National Institute for Marine Research and Development "Grigore Antipa"	130.194,00	49.806,00	20.000,00	200.000,00		27.nov.06		28.nov.06	28.nov.08		
TOTAL :					121.917.105,21	36.086.672,78	22.425.163,17	180.428.941,16							