

Contract Progress Report

FOR THE PERIOD ENDING ON 30 September 2010

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01	Economic and Social Cohesion	149.605.000,00	45.376.686,00	0,00	139.316.631,95	42.931.817,16	38.137.240,23	121.163.876,39	36.883.233,57	27.013.860,04	86,97%	85,91%	70,83%
RO2005/017-553.04.01.01	Improving regional infrastructure to support economic development	74.105.702,00	21.715.441,00	0,00	69.456.232,73	20.763.213,61	28.712.536,12	56.126.111,09	16.319.600,02	23.623.234,04	80,81%	78,60%	82,27%
RO2005/017-553.04.01.01.01	Regional transport and business infrastructure	69.305.702,00	21.715.441,00	0,00	66.449.669,26	20.763.213,61	28.712.536,12	53.119.547,62	16.319.600,02	23.623.234,04	79,94%	78,60%	82,27%
RO2005/017-553.04.01.01.01.01	Management and site supervision of works financed under Phare 2004 ESC	4.159.380,00			4.159.254,97	0,00	0,00	4.159.254,97	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.01.01.01.02	Works	65.146.322,00	21.715.441,00		62.290.414,29	20.763.213,61	28.712.536,12	48.960.292,65	16.319.600,02	23.623.234,04	78,60%	78,60%	82,27%
RO2005/017-553.04.01.01.01.01.02.01	Galati Business Center				3.988.938,97	1.329.646,33	975.598,49	634.536,41	211.508,31	155.191,64	15,91%	15,91%	15,91%
RO2005/017-553.04.01.01.01.01.02.02	Rehabilitation of tourism infrastructure in the Slanic Prahova SPA				2.102.732,97	700.910,98	311.515,98	2.102.732,97	700.910,98	311.515,98	100,00%	100,00%	100,00%
RO2005/017-553.04.01.01.01.01.02.03	Rehabilitation of Valea Terovei Industrial Area - Resita				4.959.780,31	1.653.260,10	3.366.171,56	4.959.780,31	1.653.260,10	3.366.171,56	100,00%	100,00%	100,00%
RO2005/017-553.04.01.01.01.01.02.04	Increasing the Resort Potential of Salt Lakes North/West - Dei				3.470.713,81	1.156.904,60	816.638,54	3.266.076,00	1.088.692,01	768.488,32	94,10%	94,10%	94,10%
RO2005/017-553.04.01.01.01.01.02.05	Rehabilitation of Priboiu-Branesti industrial area and development of an attractive business infrastructure in order to improve the economical-social and environment climate				5.000.000,00	1.666.666,67	7.684.143,29	4.840.862,93	1.613.632,85	7.439.552,34	96,82%	96,82%	96,82%
RO2005/017-553.04.01.01.01.01.02.06	Moldova Exhibition Center Iasi				5.000.000,00	1.666.666,67	1.725.059,62	3.352.137,94	1.117.379,31	1.156.763,26	67,04%	67,04%	67,06%
RO2005/017-553.04.01.01.01.01.02.07	Reintroduction in the tourist circuit of the Princely Court of Targoviste - LOT 1				2.106.402,53	702.018,16	672.085,80	1.937.707,04	645.795,62	618.260,44	91,99%	91,99%	91,99%
RO2005/017-553.04.01.01.01.01.02.08	Ring Road from the DN 1F/E81 in DJ 191 C to divert traffic from Zalau				5.000.000,00	1.666.666,67	2.446.408,93	3.897.213,82	1.299.308,08	1.907.404,12	77,94%	77,96%	77,97%
RO2005/017-553.04.01.01.01.01.02.09	Rehabilitation and revival of the remains of the Timisoara fortress - The Bastion				5.000.000,00	1.666.666,67	3.065.207,89	3.553.252,23	1.184.053,73	2.178.396,30	71,07%	71,04%	71,07%
RO2005/017-553.04.01.01.01.01.02.10	North - Oltenia Convention and Exhibition Center				5.000.000,00	1.666.666,67	1.583.036,75	3.116.991,95	1.038.867,14	986.879,28	62,34%	62,33%	62,34%
RO2005/017-553.04.01.01.01.01.02.11	The increase of tourist attraction of the zone with balneal potential - The Salt Lakes in Durgău area - Salt Valley and Salt Mine Turda				3.658.485,64	1.219.495,21	929.139,22	3.639.700,77	1.213.233,61	924.368,47	99,49%	99,49%	99,49%
RO2005/017-553.04.01.01.01.01.02.12	Project of integrated development of Baile Olanesti Resort				2.195.413,07	731.804,35	328.864,24	2.195.413,07	731.804,35	328.864,24	100,00%	100,00%	100,00%
RO2005/017-553.04.01.01.01.01.02.13	Reintroduction in the tourist circuit of the Princely Court of Targoviste - LOT 2				2.574.769,81	858.114,80	821.526,84	2.574.769,81	858.114,80	821.526,84	100,00%	100,00%	100,00%
RO2005/017-553.04.01.01.01.01.02.14	Rehabilitating the transportation infrastructure on the route A1 Highway-DN7-DJ702, Topoloveni, Arges County				3.697.105,25	1.232.368,42	547.719,30	2.725.725,76	908.575,24	403.811,21	73,73%	73,73%	73,73%
RO2005/017-553.04.01.01.01.01.02.15	The Regional Transport Infrastructure improvement on the direction Pucioasa-Varfuri-Valea Lunga-Iedera-Moreni-ILCaragiale, through the Rehabilitation and Modernization of County roads DJ 710 and DJ 710 A				5.000.000,00	1.666.666,67	2.541.369,65	2.716.157,47	905.385,83	1.380.552,02	54,32%	54,32%	54,32%
RO2005/017-553.04.01.01.01.01.02.16	Urban streets rehabilitation in Spa Sovata, Mures County				3.536.071,93	1.178.690,64	898.050,02	3.447.234,17	1.149.078,06	875.488,02	97,49%	97,49%	97,49%
RO2005/017-553.04.01.01.02	Project Preparation Facility	4.800.000,00			3.006.563,47	0,00	0,00	3.006.563,47	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.01.02.01	PPF for infrastructure projects and training to local authorities and RDAs on infrastructure				3.006.563,47	0,00	0,00	3.006.563,47	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.02	Human Resource Development	22.048.008,00	5.698.667,00	0,00	21.717.564,72	5.666.018,89	21.810,30	21.717.564,72	5.666.018,89	21.810,30	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04	Improving access to education and region specific technical and vocational education and training system (TVET)	22.048.008,00	5.698.667,00	0,00	21.717.564,72	5.666.018,89	21.810,30	21.717.564,72	5.666.018,89	21.810,30	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.01	Improving region specific technical and vocational education and training system (TVET)	21.464.008,00	5.504.000,00	0,00	21.231.050,30	5.503.847,41	0,00	21.231.050,30	5.503.847,41	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01	Basic didactic equipment	16.512.000,00	5.504.000,00		16.511.542,18	5.503.847,41	0,00	16.511.542,18	5.503.847,41	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.01	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli lot 2				1.291.811,83	430.603,95	0,00	1.291.811,83	430.603,95	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.02	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 3				169.657,67	56.552,55	0,00	169.657,67	56.552,55	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.03	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 4				5.034.390,00	1.678.130,00	0,00	5.034.390,00	1.678.130,00	0,00	100,00%	100,00%	#DIV/0!

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.02.04.01.01.04	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 5				427.014,97	142.338,32	0,00	427.014,97	142.338,32	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.05	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 6				298.082,92	99.360,98	0,00	298.082,92	99.360,98	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.06	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 7				1.176.401,66	392.133,89	0,00	1.176.401,66	392.133,89	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.07	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 8				1.021.303,91	340.434,64	0,00	1.021.303,91	340.434,64	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.08	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 9				2.485.662,37	828.554,12	0,00	2.485.662,37	828.554,12	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.09	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 10				3.845.540,27	1.281.846,76	0,00	3.845.540,27	1.281.846,76	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.10	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 11				567.111,18	189.037,06	0,00	567.111,18	189.037,06	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.01.11	Furnizarea de echipament de bază pentru dotarea laboratoarelor și atelierelor școlare din 150 de școli Lot 12				194.565,40	64.855,14	0,00	194.565,40	64.855,14	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.01.02	Site supervision for 150 school laboratories and workshops financed under Phare 2004	1.952.120,00			1.920.080,00	0,00	0,00	1.920.080,00	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.02.04.01.03	Technical assistance for Institution Building in the TVET sector	2.999.888,00			2.799.428,12	0,00	0,00	2.799.428,12	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.02.04.02	Developing continuing training for pre-university education staff	584.000,00	194.667,00		486.514,42	162.171,48	21.810,30	486.514,42	162.171,48	21.810,30	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.01	Manager pentru calitate și performanță				32.903,87	10.967,96	1.358,43	32.903,87	10.967,96	1.358,43	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.02	Și în mediul rural educația poate fi condusă performant MEDURUR				39.374,43	13.124,81	1.839,55	39.374,43	13.124,81	1.839,55	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.03	Managerul Scolar				42.906,18	14.302,06	1.833,74	42.906,18	14.302,06	1.833,74	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.04	Profesorul 2000+				43.375,86	14.458,62	2.614,05	43.375,86	14.458,62	2.614,05	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.05	Creșterea calității procesului educațional în mediul rural prin formarea cadrelor didactice din liceele din județul Dolj				41.267,76	13.755,92	1.776,60	41.267,76	13.755,92	1.776,60	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.06	Profesorul 2000+, Didactică și Tehnologie pentru o educație de calitate				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.02.04.02.07	Valorizarea educației rurale în Era Cunoașterii				45.939,96	15.313,32	1.946,83	45.939,96	15.313,32	1.946,83	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.08	Calitate în educație (CALED 1)				40.997,39	13.665,80	1.690,98	40.997,39	13.665,80	1.690,98	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.09	Formare, Dezvoltare, Excelență				41.307,61	13.769,20	1.785,47	41.307,61	13.769,20	1.785,47	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.10	Formare și dezvoltare profesională				40.284,16	13.428,05	1.721,50	40.284,16	13.428,05	1.721,50	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.11	Profesorul 2000+, Un profesionist al școlii moderne				41.189,22	13.729,74	2.068,91	41.189,22	13.729,74	2.068,91	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.12	Calitate în educație (CALED 2)				36.301,65	12.100,56	1.497,27	36.301,65	12.100,56	1.497,27	100,00%	100,00%	100,00%
RO2005/017-553.04.01.02.04.02.13	EU-RO-FORMARE OVIDIUS				40.666,33	13.555,44	1.676,97	40.666,33	13.555,44	1.676,97	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03	Development of the productive sector through support to SMEs	6.519.000,00	1.493.000,00	0,00	6.037.853,08	1.425.329,69	898.342,81	5.997.771,18	1.412.681,37	653.242,30	99,34%	99,11%	72,72%
RO2005/017-553.04.01.03.01	Technical Assistance to support Romanian SMEs, through developing the dedicated e-portal and training of Business Support Providers	1.700.000,00			1.682.864,08	0,00	0,00	1.682.864,08	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02	Improving Business Support Services for SMEs	819.000,00	273.000,00	0,00	615.989,00	205.329,69	898.342,81	575.907,10	192.681,37	653.242,30	93,49%	93,84%	72,72%
RO2005/017-553.04.01.03.02.01	Consultanta realizare investitii in vederea diversificarii activitatii societatii				13.561,50	4.520,50	19.210,00	10.849,20	3.616,40	10.631,75	80,00%	80,00%	55,34%
RO2005/017-553.04.01.03.02.02	Pregatirea SC TEXAMET GRUP SRL pentru competitivitate europeana				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.03	Serviciile de consultanta - premisa pentru dezvoltarea si cresterea IMM-urilor				6.195,00	2.065,00	10.240,00	6.195,00	2.065,00	10.240,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.04	Consultanta pentru introducerea de solutii noi, inovative, in vederea penetrarii pietei externe				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.05	Pregatirea ELCO BOTOSANI pentru accesarea sustenabila a Fondurilor Structurale				4.696,98	1.565,66	7.073,41	4.696,98	1.565,66	7.073,41	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.06	Utilizarea serviciilor de consultanta in vederea implementarii Sistemului de Management Integrat Calitate-Mediu-Sanatate si Securitate Ocupationala				7.248,75	2.416,25	9.665,00	5.799,00	1.933,00	0,00	80,00%	80,00%	0,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.03.02.07	Pregatirea ALBIN SUCEAVA pentru Competitivitate Europeana				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.08	Utilizarea serviciilor de consultanta, in vederea implementarii Sistemului de Management Integrat Calitate-Mediu-Sanatate si Securitate Ocupationala, in cadrul SC ROPLAST THERMO SRI				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.09	Serviciile de consultanta - un pas pentru viitorul IMM-urilor				6.720,22	2.240,07	12.756,18	6.720,22	2.240,07	12.756,18	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.10	Investitii in viitor				13.425,00	4.475,00	19.330,00	10.740,00	3.580,00	0,00	80,00%	80,00%	0,00%
RO2005/017-553.04.01.03.02.11	Informare, Dezvoltare, Adaptare				104.186,25	34.728,75	152.685,00	79.275,27	27.137,41	0,00	76,09%	78,14%	0,00%
RO2005/017-553.04.01.03.02.12	Asistenta acordata SC Invest SA in vederea cresterii competitivitatii economice				8.150,84	2.716,95	10.869,26	8.150,84	2.716,95	10.869,26	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.13	O investitie in know-how pentru cresterea competitivitatii organizatiei SC INTERCONSTRUCT INVEST SRI				8.175,40	2.725,13	12.305,90	8.175,40	2.725,13	12.305,90	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.14	Asistenta SC Complex Astoria SRL pentru achizitionarea de servicii de consultanta in management				14.211,16	4.737,05	20.534,66	14.211,16	4.737,05	20.534,66	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.15	O parte din noi o parte din Europa in procesul cresterii productivitatii muncii in turism si dezvoltarea competitivitatii pe piata regionala a organizatiei Liscom SRI				10.104,59	3.368,20	14.829,53	10.104,59	3.368,20	14.829,53	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.16	Un pas inainte in procesul de crestere a competitivitatii firmei Timona Srl, pe piata regionala din domeniul transporturilor				10.040,98	3.346,99	14.993,56	10.040,98	3.346,99	14.993,56	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.17	Consultanta pentru dezvoltare produs inovator si identificare solutii de finantare				14.557,82	4.852,61	22.904,31	14.557,82	4.852,61	22.904,31	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.18	Creșterea competitivității membrilor ANSDAR și alinierea serviciilor oferite de aceștia la standardele Uniunii Europene				21.833,54	7.277,85	29.921,55	21.833,54	7.277,85	29.921,55	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.19	Consultanță în vederea diversificării activității societății - Hală de producție și achiziție tehnologie de vârf pentru fasonare lemn				13.870,50	4.623,50	19.438,49	13.870,50	4.623,50	19.438,49	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.20	Intreprindere romaneasca cu spirit european				13.830,70	4.610,23	23.742,70	13.830,70	4.610,23	23.742,70	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.21	Servicii de consultanta si asistenta pentru restructurare, reorientare, dezvoltare afaceri si cresterea competitivitatii societatii				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.22	Construcții de calitate prim management european				9.212,99	3.071,00	12.907,64	9.212,99	3.071,00	12.907,64	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.23	Management european prin calitate și competență în orice tipărim				4.780,91	1.593,64	6.980,12	4.780,91	1.593,64	6.980,12	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.24	Creșterea competitivității SC Bussines Like SRL prin accesarea de servicii de consultanță				6.243,75	2.081,25	8.325,00	4.995,00	1.665,00	0,00	80,00%	80,00%	0,00%
RO2005/017-553.04.01.03.02.25	Noi standarde, noi oportunități - mai competitivi în Europa				3.817,44	1.272,48	5.293,52	3.817,44	1.272,48	5.293,52	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.26	Creșterea competitivității întreprinderii în relațiile cu clienții și furnizorii				13.112,93	4.370,98	17.492,57	13.112,93	4.370,98	17.492,57	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.27	Implementare sistem informatic integrat, implementare și certificare sistem de mediu ISO 14001 și consultanță pentru implementarea securității informației ISO 27001				14.998,62	4.999,54	20.088,16	14.998,62	4.999,54	20.088,16	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.28	SMART COMP				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.29	Contact Competitiv 2007				9.531,16	3.177,06	13.256,30	9.531,16	3.177,06	13.256,30	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.30	Consultanta pentru dezvoltarea activitatii firmei				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.31	Alinierea SC Salice Comprod SRL la normele europene				10.036,41	3.345,47	14.704,56	10.036,41	3.345,47	14.704,56	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.32	Mereu un pas inainte				14.064,44	4.688,15	19.348,80	14.064,44	4.688,15	19.348,80	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.33	Oportunitati .Dezvoltare.Cunoastere				34.397,82	11.465,94	46.498,64	34.397,82	11.465,94	46.498,64	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.34	Dezvoltarea si mentinerea unui sistem de management performant adaptat cerintelor pietei				5.407,07	1.802,36	7.228,39	5.407,07	1.802,36	7.228,39	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.35	Creșterea competitivitatii firmei clujene Cosmetic Plant				8.750,11	2.916,70	12.167,27	8.750,11	2.916,70	12.167,27	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.36	Tranzit sisteme de management si monitorizare a transportului prin solutii IT				13.886,29	4.628,76	20.876,31	13.886,29	4.628,76	20.876,31	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.37	Creșterea competitivitatii SC Aletheia SA Bistrita prin utilizarea de servicii de consultanta in afaceri ALCONSCOMP				13.430,66	4.476,89	28.619,41	13.430,66	4.476,89	28.619,41	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.03.02.38	Program de consultanta specializata pentru dezvoltarea SC GREENIT SRL				13.764,94	4.588,31	19.129,31	13.764,94	4.588,31	19.129,31	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.39	Consultanta pentru viitorul firmei				5.754,97	1.918,32	8.061,50	5.754,97	1.918,32	8.061,50	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.40	Valorificarea serviciilor de consultanta in consolidarea pozitiei SC ALIEN CONCEPT SRL intr-un domeniu de nisa				11.181,90	3.727,30	17.142,25	11.181,90	3.727,30	17.142,25	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.41	Pachete de servicii de consultanta ptr. Dezvoltarea activitatii SC CONT-ELVIRA SRL in 20 de comune din jud. Cluj				0,00	0,00	0,00	0,00	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.42	Echipe de specialisti Acreditati in Comert International				28.811,25	9.603,75	44.123,65	23.049,00	7.683,00	0,00	80,00%	80,00%	0,00%
RO2005/017-553.04.01.03.02.43	Calitate pentru competitivitate				21.435,09	7.145,03	29.794,12	21.435,09	7.145,03	29.794,12	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.44	Cresterea competitivitatii firmei SC RADIO DIRECT SRL prin imbunatatirea managementului resurselor umane si a serviciilor IT prin implementarea si certificarea sistemului de management al calitatii ISO 9001:2000				7.158,90	2.386,30	9.935,67	7.158,90	2.386,30	9.935,67	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.45	Dezvoltarea curier press prin asigurarea accesului de servicii de consultanta si instruire				12.467,15	4.155,72	16.762,19	12.467,15	4.155,72	16.762,19	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.46	Performante de otel				12.072,37	4.024,12	16.099,63	12.072,37	4.024,12	16.099,63	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.47	SC Reproflex SRL-urmatorul pas spre dezvoltare				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.48	Implementarea unui sistem IT eficient de planificare a resurselor intreprinderii				12.808,34	4.269,45	17.133,79	12.808,34	4.269,45	17.133,79	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.49	Certificare ISO 9001:2000 si consultanta in management la firma SC NOVOCOM CONSULT SRI Targu Mures				5.481,29	1.827,10	7.308,39	5.481,29	1.827,10	7.308,39	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.50	Centrul de excelenta conform modelului CMMI, pentru dezvoltarea de solutii software critice destinate sistemelor de plati electronice				12.832,46	4.277,49	20.489,16	12.832,46	4.277,49	20.489,16	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.51	Asistenta in dezvoltarea afacerii pentru Valoris Center (IMM aflat la start)				6.318,87	2.106,29	8.425,16	6.318,87	2.106,29	8.425,16	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.52	Servicii de consultanta in vederea cresterii competitivitatii societatii in domeniul instalatiilor electrice si sanitare				6.717,24	2.239,08	8.962,05	6.717,24	2.239,08	8.962,05	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.53	Dezvoltarea si promovarea ofertei turistice din zona Snagov prin diversificarea si actualizarea ofertelor agentiei de turism locale SNAGOV TUR SRL(www.snagov.ro) si pregatirea pentru noi investitii				8.574,16	2.858,05	12.226,78	8.574,16	2.858,05	12.226,78	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.54	Consultanti mai buni pentru tine				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.02.55	Studii de marketing in vederea identificarii oportunitatilor locale in vederea diversificarii activitatii SC STEF BOL IMPEX SRL si a dezvoltarii infrastructurii de servire publica (HORECA) in zona Snagov, urmate de realizarea unui plan de afaceri si consiliere in vederea finantarii unei oportunitati ca de exemplu " Centru de instruire si productie : patiserie, pizza si				11.565,87	3.855,29	17.765,42	11.565,87	3.855,29	17.765,42	100,00%	100,00%	100,00%
RO2005/017-553.04.01.03.02.56	Cresterea competitivitatii produselor si serviciilor oferite in piata de CG&GC – prin implementarea unui sistem de management performant				6.564,37	2.188,13	10.697,50	5.251,50	1.750,50	8.303,89	80,00%	80,00%	77,62%
RO2005/017-553.04.01.03.03	Improving the access to finance of SME start-ups, and micro-enterprises	4.000.000,00	1.220.000,00	0,00	3.739.000,00	1.220.000,00	0,00	3.739.000,00	1.220.000,00	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.03.03.01	Accompanying measures	0,00	0,00		0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.03.03.02	The Romania Micro Credit Facility	4.000.000,00	1.220.000,00		3.739.000,00	1.220.000,00	0,00	3.739.000,00	1.220.000,00	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.04	Environmental Protection at regional level	42.982.290,00	14.019.578,00	0,00	39.026.774,82	12.748.898,47	8.504.551,00	34.244.222,80	11.156.576,79	2.715.573,40	87,75%	87,51%	31,93%
RO2005/017-553.04.01.04.01	Environmental investment scheme for local public authorities	38.561.244,00	12.853.748,00		35.858.714,38	11.952.906,37	7.339.413,99	31.245.562,92	10.413.018,70	1.979.915,11	87,14%	87,12%	26,98%
RO2005/017-553.04.01.04.01.01	Sistem de colectare selectiva a deseurilor menajere in comuna Dimitrie Cantemir, Jud. Vaslui - Statie sortare si depozitare materiale re folosibile si unui menajer platforme betonate				392.524,03	130.841,34	64.685,61	353.271,62	117.757,21	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.02	Sistem de colectare selectiva si amenajare statie de transfer pentru deseuri in zona orasului Hirtau, judetul Iasi				486.600,00	162.200,00	76.284,28	437.940,00	145.980,00	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.03	Constructie statie de transfer pentru deseuri si sistem de colectare selectiva in zona orasului Roznov, judetul Neamt				471.600,00	157.200,00	77.146,85	424.440,00	141.480,00	0,00	90,00%	90,00%	0,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.01.04	Reabilitare retea alimentare cu apa potabila in statiunea turistica Tirgu Ocna				574.349,95	191.449,99	94.649,43	265.961,84	88.653,95	0,00	46,31%	46,31%	0,00%
RO2005/017-553.04.01.04.01.05	Extindere si modernizare retele de apa uzata menajera si pluviala in statiunea turistica Vatra Dornei in vederea atingerii standardelor U.E.				543.954,19	181.318,07	89.640,39	489.558,77	163.186,26	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.06	Sistem integrat de management a deseurilor in opt comune din judetul Botosani				666.670,96	222.223,66	109.863,38	504.109,43	168.036,48	0,00	75,62%	75,62%	0,00%
RO2005/017-553.04.01.04.01.07	ECO Management Tirgu Neamt				750.000,00	250.000,00	256.482,67	675.000,00	225.000,00	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.08	Canalizarea: o axioma a mediului sanatos				448.446,22	149.482,08	66.510,30	403.601,60	134.533,87	53.636,87	90,00%	90,00%	80,64%
RO2005/017-553.04.01.04.01.09	Organizarea sistemului de colectare selectiva a deseurilor menajere si reciclabile din zona Marginea iud. Suceava				297.283,50	99.094,50	44.192,00	267.555,14	89.185,06	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.10	Rețea de canalizare și stație de epurare în localitatea Carniceni, comuna Tiganasi, judetul Iasi				697.036,05	232.345,35	103.264,60	627.332,45	209.110,82	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.11	Implementarea sistemului de management integrat al deseurilor urbane in orasul Cernavoda si comunele limitrofe - Seimeni, Saligny, Rasova - judetul Constanta				467.584,72	155.861,58	102.335,19	420.826,25	140.275,42	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.12	Implementarea unui sistem de management al deseurilor in orasul Insuratei si satele componente				448.325,96	149.441,99	81.549,80	448.325,96	149.441,99	81.549,80	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.13	Sistem integrat de gestionare prin separare in municipiul Adjud si orasul Marasesti, inclusiv zonele rurale limitrofe - iud. Vrancea				588.540,16	196.180,05	147.832,99	529.686,14	176.562,05	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.14	Reabilitarea sistemului de colectare si transport a deseurilor si extinderea sistemului de colectare selectiva in orasul Faurei iudetul Braila				217.477,85	72.492,62	32.998,49	217.477,85	72.492,62	32.998,49	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.15	Sistem de management integrat al deseurilor in zona localitatilor de pe valea Slanicului cu statia de transfer in comuna Beceni iudetul Buzau				502.037,03	167.345,68	109.944,26	451.833,33	150.611,11	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.16	Implementarea unui sistem integrat de gestionare a deseurilor la nivelul comunei Cogealac				511.538,62	170.512,87	84.298,51	131.349,04	43.783,02	0,00	25,68%	25,68%	0,00%
RO2005/017-553.04.01.04.01.17	Imbunatatirea sistemului de gestionare a deseurilor menajere din orasul Macin si comunele partinere din judetul Tulcea				670.069,50	223.356,50	100.850,00	603.062,54	201.020,86	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.18	Sistem de management integrat al deseurilor in zona localitatilor de pe Valea Buzaului si Valea Chiojidului cu statia de transfer in comuna Cislau, judetul Buzau				517.680,70	172.560,24	113.464,29	465.912,64	155.304,21	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.19	Sistem de colectare selectiva a deseurilor si statie de sortare in aria Orasului Ovidiu, judetul Constanta				0,00	0,00	0,00	0,00	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.01.20	Colectare selectiva si transport deseuri menajere in zona de sud si sud-vest a judetului Constanta comunele Deleni, Adamclisi, Ion Corvin, Dobromir, Oltina, Ostrov, Lipnita si orasul Baneasa				717.816,37	239.272,12	161.823,15	646.034,73	215.344,91	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.21	Extinderea sistemului de canalizare în orașul Mioveni cartierul Colibasi				601.532,14	200.510,72	362.017,40	541.378,92	180.459,65	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.22	Gestionarea deșeurilor în municipiul Oltenița				641.312,10	213.770,70	116.602,20	577.180,89	192.393,63	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.23	Managementul integrat al deșeurilor în localitățile Dridu, Fierbinți, Adâncata, Moldoveni, Jilavele, Maia, Brazii, Roșiori, Drăgoiești, Movilița, Sinești - Judetul Ialomița				749.769,00	249.923,00	111.077,00	674.792,10	224.930,70	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.24	Reabilitare Aducțiune Apă Bălțești - Urlați (Firul I)				554.032,64	184.677,55	505.070,37	554.032,64	184.677,55	505.070,37	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.25	Sistem de gestionare a deșeurilor menajere în comunele Independența, Cuza-Vodă, Grădișteța, Alexandru Odobescu, Vâlcelele, Ciocănești și Vlad Tepeș				492.455,09	164.151,70	72.956,31	443.209,58	147.736,53	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.26	ECO - SISTEM Mizil - Proiect pentru implementarea unui sistem eficient de gestionare a deseurilor municipale si asimilate				504.340,57	168.113,53	74.726,62	504.340,57	168.113,53	74.726,62	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.27	Reabilitarea și modernizarea sistemului de alimentare cu apă în orașul Tândărei, județul Ialomița				744.000,00	248.000,00	129.858,15	288.424,63	96.141,55	0,00	38,77%	38,77%	0,00%
RO2005/017-553.04.01.04.01.28	Extindere și reabilitare rețele de distribuție apă potabilă și canalizare în municipiul Turnu				561.071,31	187.023,77	92.662,71	561.071,31	187.023,77	92.662,71	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.29	Sistem performant de gestionare a apei și a apelor uzate în localitatea Brezoi, judetul Valcea				509.360,03	169.786,68	84.038,81	509.360,03	169.786,68	84.038,81	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.01.30	Statie pentru transferul ecologic al deseurilor in zona Motru				390.470,87	130.156,96	60.000,00	351.423,78	117.141,27	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.31	Reabilitare si modernizare statie de epurare a apelor uzate din Municipiul Caracal. iudetul Olt				544.841,51	181.613,84	81.949,75	490.357,36	163.452,45	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.32	Eco-sistem Cetate, proiect pentru implementarea unui sistem eficient de gestionare a deseurilor municipale si asimilate				724.900,99	241.633,66	107.392,75	652.410,89	217.470,29	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.33	Implementarea unui sistem de gestionare a deseurilor in comuna Pades - zona cu potential turistic si sit de importanta comunitara				258.060,00	86.020,00	41.000,00	223.520,46	72.334,23	34.288,09	86,62%	84,09%	83,63%
RO2005/017-553.04.01.04.01.34	Statie de epurare si reabilitare sistem de canalizare in Vanju Mare				674.979,37	224.993,12	99.996,94	539.983,49	179.994,50	0,00	80,00%	80,00%	0,00%
RO2005/017-553.04.01.04.01.35	Alimentare cu apa in comuna Gradinari, satele Gradinari si Petculesi, iud. Olt				423.954,50	141.318,17	69.865,17	314.721,62	104.907,21	47.767,36	74,23%	74,23%	68,37%
RO2005/017-553.04.01.04.01.36	Canalizare si statie epurare ape uzate menajere, satele Budesti, Barza si Piscul Pietrei, com. Budesti, iud. Valcea				748.500,00	249.500,00	147.324,37	673.650,00	224.550,00	126.422,82	90,00%	90,00%	85,81%
RO2005/017-553.04.01.04.01.37	Statie de transfer deseuri in orasul Tg. Carbunesti				674.952,75	224.984,25	100.000,00	607.457,47	202.485,83	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.38	Colectare selectiva a deseurilor in comuna Prundeni, iud. Valcea				384.569,86	128.189,96	57.607,05	299.032,63	99.677,55	0,00	77,76%	77,76%	0,00%
RO2005/017-553.04.01.04.01.39	Extinderea sistemului public de alimentare cu apa a comunei Berzovia-sat Ghertenis, - jud. Caras-Severin				411.035,25	137.011,75	67.736,82	369.931,72	123.310,58	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.40	Reabilitare retele de apa in localitatea Orțșoara				444.755,14	148.251,71	65.889,65	400.279,62	133.428,54	35.254,84	90,00%	90,00%	53,51%
RO2005/017-553.04.01.04.01.41	Reabilitarea stației de epurare ape uzate din municipiul Brad, iud. Hunedoara				686.833,12	228.944,37	233.764,46	618.149,80	206.049,94	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.42	Rețea de canalizare și stație de epurare a apelor uzate menajere în localitățile Cărpiniș și lecea Mică, iud. Timis				598.290,75	199.430,25	88.650,00	538.461,67	179.487,23	72.713,57	90,00%	90,00%	82,02%
RO2005/017-553.04.01.04.01.43	Canalizare menajeră în localitățile Șiria, Gașca Mică și Măsca -Etapa 1				422.999,15	141.001,17	142.686,76	422.999,15	141.001,17	142.686,76	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.44	Ecomanagement Ineu - Proiect pentru implementarea unui sistem eficient de gestionare a apelor menajere				718.390,92	239.463,64	110.000,00	646.551,83	215.517,27	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.45	Îmbunătățirea sistemului de gestionare a deseurilor urbane solide din orasul Petrila				437.196,51	145.732,18	72.635,54	437.196,51	145.732,18	72.635,54	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.46	Sistem de captare și alimentare cu apă a localităților Bocșa și Ocna de Fier din sursa Ursoane				669.413,70	223.137,90	99.963,55	527.987,20	175.995,74	0,00	78,87%	78,87%	0,00%
RO2005/017-553.04.01.04.01.47	Sistem de colectare și transport deseuri în localitățile Giarmata și Pischia				214.474,67	71.491,56	36.786,10	214.474,67	71.491,56	36.786,10	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.48	Proiect de colectare selectiva a deseurilor in satele componente din comunele Microregiunii Somes-Sud				283.500,00	94.500,00	42.000,00	255.150,00	85.050,00	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.49	Sistemul integrat de gestionare a deseurilor in comuna Girisul de Cris				238.791,81	79.597,27	43.511,49	238.791,81	79.597,27	43.511,49	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.50	Sistem de colectare selectiva a deseurilor din localitatile Tasnad, Sauca, Sacaseni, Santau, Pir, Craidorolt si Cehal, din iudetul Satu-Mare				372.380,19	124.126,73	67.841,34	372.380,19	124.126,73	67.841,34	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.51	Canalizare in localitatea Ciucea, jud. Cluj				410.313,00	136.771,00	60.787,00	369.281,70	123.093,90	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.52	Statia de compostare Crasna - verde, pentru un mediu mai curat				396.705,58	132.235,20	58.771,19	357.035,02	119.011,68	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.53	Proiect de colectare selectiva a deseurilor si transport in microregiunea Gilau, jud. Cluj, finantata prin programul Phare 2005-CES				269.118,77	89.706,26	39.963,87	269.118,77	89.706,26	39.963,87	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.54	Eco-sistem Ulmeni, proiect pentru implementarea unui sistem de gestionare a deseurilor municipale si asimilate				489.100,21	163.033,41	72.997,77	489.100,21	163.033,41	72.997,77	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.55	Extindere retea de canalizare menajera in localitatile Dumbravita si Chechis, comuna Dumbravita, iudetul Maramures				396.936,15	132.312,05	58.805,60	304.474,03	101.491,35	0,00	76,71%	76,71%	0,00%
RO2005/017-553.04.01.04.01.56	Canalizare si statie de epurare in localitatile Agris, Agrisu Nou, Ciuperceni, comuna Agris, judetul Satu Mare				709.046,47	236.348,83	106.470,58	638.141,82	212.713,95	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.57	Alimentare cu apa potabila a satelor Cig, Sarauad, si Valea Morii din orasul Tasnad, iud. Satu Mare				230.212,50	76.737,50	34.110,00	182.822,40	60.940,80	0,00	79,41%	79,41%	0,00%
RO2005/017-553.04.01.04.01.58	Eco-sistem Baciu-Aghiresu, proiect pentru implementarea unui sistem eficient de gestionare a deseurilor municipale si asimilate				651.568,72	217.189,58	96.528,70	586.411,85	195.470,62	76.995,80	90,00%	90,00%	79,76%
RO2005/017-553.04.01.04.01.59	Extindere retele de canalizare in municipiul Carei				493.092,23	164.364,08	74.341,68	493.092,23	164.364,08	74.341,68	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.01.60	Gestionarea integrată a deșeurilor menajere în 20 de localități ale zonei Mărginimea Sibiului				741.649,50	247.216,50	150.000,00	667.484,55	222.494,85	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.61	Execuție stație de transfer deșeurii menajere - Zona de Câmpie, iud. Mures				656.250,00	218.750,00	104.518,90	590.625,00	196.875,00	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.62	ECO-SISTEM AVRIG - Proiect pentru implementarea unui sistem eficient de gestionare a deșeurilor municipale				698.275,52	232.758,51	103.448,23	553.220,42	184.406,81	0,00	79,23%	79,23%	0,00%
RO2005/017-553.04.01.04.01.63	ECO-SISTEM VICTORIA - Proiect regional pentru implementarea unui sistem eficient de gestionare a deșeurilor municipale				565.884,57	188.628,19	93.523,48	565.884,57	188.628,19	93.523,48	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.64	Stație de transfer deșeurii menajere în municipiul Târnăveni, iud. Mures				415.950,50	138.650,17	104.810,82	317.175,54	105.725,18	0,00	76,25%	76,25%	0,00%
RO2005/017-553.04.01.04.01.65	Amenajare insule de colectare deșeurii și construire rampă tehnologică Târgu Secuiesc				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.01.66	Managementul deșeurilor în comunele Augustin și Ormenis				117.095,84	39.031,95	17.500,93	117.095,84	39.031,95	17.500,93	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.01.67	Gestionarea selectivă a deșeurilor în zona Baraolt				483.888,20	161.296,07	71.687,14	435.499,38	145.166,46	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.68	Sistem de colectare și transport a deșeurilor menajere pe raza comunelor: Șercaia, Șinca Nouă, Șinca Veche, Comana, Părău și Mândra, iud. Brasov				667.206,57	222.402,19	98.845,42	600.485,91	200.161,97	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.69	Studiu hidrologic lucrari si masuri privind nivelul apei freatic in zona localitatii Mogosoaia jud Ilfov canalizare ape pluviale - colectarea apelor de suprafata				750.000,00	250.000,00	530.101,80	675.000,00	225.000,00	0,00	90,00%	90,00%	0,00%
RO2005/017-553.04.01.04.01.70	Îmbunătățirea calitatii mediului prin colectarea selectivă transport și depozitarea deșeurilor menajere în comuna Copaceni, iud Ilfov				397.245,30	132.415,10	59.073,38	307.013,87	102.337,96	0,00	77,29%	77,29%	0,00%
RO2005/017-553.04.01.04.01.71	Reabilitare și extindere alimentare cu apă în orașul Buftea, iud. Ilfov				668.475,00	222.825,00	99.700,00	514.617,94	171.539,31	0,00	76,98%	76,98%	0,00%
RO2005/017-553.04.01.04.02	Environmental investment scheme for private sector	1.102.500,00	367.500,00		612.755,83	204.251,95	871.260,37	533.572,39	177.857,48	458.660,37	87,08%	87,08%	52,64%
RO2005/017-553.04.01.04.02.01	Îmbunătățirea sistemului de gestionare a deșeurilor periculoase în regiunea 2 Sud-Est				99.237,92	33.079,31	155.068,44	99.237,92	33.079,31	155.068,44	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.02.02	Stație mobilă de concasare și sortare pentru reciclarea deșeurilor din demolari și construcții				142.537,50	47.512,50	198.400,00	93.343,76	31.114,59	0,00	65,49%	65,49%	0,00%
RO2005/017-553.04.01.04.02.03	Implementarea sistemului de colectare a deșeurilor de sticlă și procesarea primară în vederea reintroducerii în circuitul economic				38.087,19	12.695,73	50.933,97	38.087,19	12.695,73	50.933,97	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.02.04	Stație mobilă de reciclare a deșeurilor provenite din demolări				0,00	0,00	0,00	0,00	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.02.05	Optimizarea reciclării deșeurilor- Serviciu pentru viitor- A.S.A. Servicii Ecologice SRL				45.064,16	15.021,39	68.834,21	45.064,16	15.021,39	68.834,21	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.02.06	Reciclarea deșeurilor provenite din activitatea de producție la SC PLASTICA SRL				75.581,36	25.193,79	100.797,33	75.581,36	25.193,79	100.797,33	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.02.07	Dezvoltarea activităților de colectare și valorificare a deșeurilor în Bazinul Hidrografic Superior al Somesului Mare				150.000,00	50.000,00	214.200,00	120.010,30	40.003,44	0,00	80,01%	80,01%	0,00%
RO2005/017-553.04.01.04.02.08	Achiziții de mijloace de transport specializate pentru transportul deșeurilor metalice în cadrul proiectului "Echipamente pentru recuperarea deșeurilor privind reutilizarea, reciclarea și recuperarea energiei"				62.247,70	20.749,23	83.026,42	62.247,70	20.749,23	83.026,42	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03	Preparation grant scheme	2.394.990,00	798.330,00		1.773.295,97	591.740,15	293.876,64	1.683.078,85	565.700,61	276.997,92	94,91%	95,60%	94,26%
RO2005/017-553.04.01.04.03.01	Studii pentru extindere rețele de canalizare (ape menajere și pluviale) și realizare stație de epurare ape uzate				16.411,50	5.470,50	2.500,00	16.411,50	5.470,50	2.500,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.02	Reabilitare rețele distribuție apă potabilă.Studiu de fezabilitate, Studiu de impact, Analiza cost-beneficiu				29.198,04	9.732,68	5.309,02	29.198,04	9.732,68	5.309,02	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.03	Studii pentru implementarea unui sistem de colectare selectivă a deșeurilor și realizarea unei stații de sortare și transfer				15.749,47	5.249,82	2.400,00	15.749,47	5.249,82	2.400,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.04	Realizare studii pentru reabilitare și extindere sistem de canalizare și furnizarea de facilități pentru epurarea apelor uzate la standard de mediu european în Municipiul Falticeni				26.359,24	8.786,41	3.909,61	26.359,24	8.786,41	3.909,61	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.03.05	Sistem de colectare selectiva si transport al deseurilor municipale in comunele: Perieni, Pogana, Iana, Puiesti, Voinești, Gherghesti, Judetul Vaslui				19.304,44	6.434,81	2.863,25	19.304,44	6.434,81	2.863,25	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.06	Asigurarea cadrului general de interventie pentru gestionarea apelor uzate in Municipiul Dorohoi				46.828,35	15.609,45	8.531,98	46.828,35	15.609,45	8.531,98	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.07	Sistem de colectare selectiva si transport al deseurilor municipale in comunele: Pochidia, Ciocani, Iveti, Tutova, Coroiesti, Pogonesti, Judetul Vaslui				12.551,25	4.183,75	1.862,37	12.551,25	4.183,75	1.862,37	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.08	Sistem de colectare selectiva si transport al deseurilor municipale pe Valea Racovei (comunele: Ivanesti, Laza, Poienesti, Puscasi, Pungesti, Garceeni, Dragomiresti) Judetul Vaslui				15.125,77	5.041,92	2.249,14	15.125,77	5.041,92	2.249,14	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.09	Reabilitare si extindere retele de alimentare cu apa potabila, extindere retele de canalizare menajera si pluviala, constructie statie de epurare a apelor uzate in cartierul Voronet oras Gura Humorului				22.218,10	7.406,03	3.488,28	22.218,10	7.406,03	3.488,28	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.10	Regularizare torenti monatani in comuna Tasca, destinata protectiei impotriva inundatiilor si a daunelor pe care acestia le pot produce				11.222,93	3.740,98	1.851,30	11.222,93	3.740,98	1.851,30	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.11	Realizare studii pentru implementarea unui sistem de colectare selectiva a deseurilor in comunele Manastirea Casin si Casin				8.768,58	2.922,86	1.300,00	8.768,58	2.922,86	1.300,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.12	Reconstructia, extinderea retelelor de canalizare si reabilitarea-modernizarea statiei de epurare a apei uzate-municipiul Adiud-judetul Vrancea				29.569,58	9.856,53	4.380,68	29.569,58	9.856,53	4.380,68	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.13	Salvati natura - conservarea biodiversitatii in aria protejata Padurea Garboavele				11.558,11	3.852,70	2.049,99	11.558,11	3.852,70	2.049,99	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.14	Studiu de fezabilitate pentru realizarea investitiei: "Sistem de management integrat al deseurilor cu statie de transfer in Comuna Ulmeni, judetul Buzau"				10.575,16	3.525,05	1.922,76	10.575,16	3.525,05	1.922,76	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.15	Studiu de fezabilitate pentru realizarea investitiei: "Sistem de management integrat al deseurilor in comunele situate pe vaile raurilor Buzau si Basca Rozilei cu statia de transfer in orasul Patarlagele, judetul Buzau"				10.555,33	3.518,44	1.919,83	10.555,33	3.518,44	1.919,83	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.16	Studiu de fezabilitate pentru realizarea investitiei " Sistem de management integrat al deseurilor cu statia de transfer in comuna Berca, iud. Buzau"				11.608,76	3.869,59	2.143,44	11.608,76	3.869,59	2.143,44	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.17	Studiu de fezabilitate pentru realizarea investitiei: "Sistem de management integrat al deseurilor cu statia de transfer in orasul Pogoanele, judetul Buzau"				8.103,24	2.701,08	1.492,45	8.103,24	2.701,08	1.492,45	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.18	SPanciu - Eco - Logic - Reabilitarea sistemului de alimentare cu apa potabila si colectarea apelor uzate				44.013,88	14.671,29	7.260,00	44.013,88	14.671,29	7.260,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.19	Modernizare si extindere retea de alimentare cu apa a satului Diocheti, Comuna Movilita				8.467,24	2.822,41	1.540,91	8.467,24	2.822,41	1.540,91	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.20	Pregatirea Studiului de Fezabilitate si Evaluarea impactului asupra mediului pentru Proiectul de investitii "Colectarea selectiva si constructia unei statii de sortare in Localitatea Cumpana, Judetul Constanta"				12.343,69	4.114,56	2.246,40	12.343,69	4.114,56	2.246,40	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.21	Imbunatatirea gestionarii deseurilor in comuna Balasesti, judetul Galati				4.438,21	1.479,40	807,68	4.438,21	1.479,40	807,68	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.22	Elaborarea studiului de fezabilitate pentru obiectivul de investitii "Extinderea retelei de canalizare in cartierele Anghel Saligny, Alecu Bagdad si Bariera Focsani, municipiul Ramnicu-Sarat"				19.988,23	6.662,75	3.293,94	19.988,23	6.662,75	3.293,94	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.23	Lucrari de aparare impotriva inundatiilor-consolidarea Malurilor Dunarii pe teritoriul com Nufaru, satele Nufaru si Ioanii de Jos				17.149,46	5.716,49	2.640,08	17.149,46	5.716,49	2.640,08	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.24	Colectarea si transportul deseurilor municipale din orasul Tirgu Bujor si colectarea selectiva a deseurilor				2.466,91	822,30	406,53	2.466,91	822,30	406,53	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.03.25	Pregatirea Studiului de Fezabilitate si Evaluare impactului asupra mediului pentru Proiectul de investitii "Colectarea selectiva si constructia unei statii de sortare in localitatea Valu lui Traian, Judetul Constanta"				10.265,23	3.421,74	1.866,41	10.265,23	3.421,74	1.866,41	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.26	Studiu de fezabilitate pentru realizarea investitiei "Sistem de management integrat al deseurilor in zona localitatilor de pe Valea Calnaului, cu statia de transfer in Comuna Zamesti iud. Buzau"				10.558,91	3.519,64	1.919,80	10.558,91	3.519,64	1.919,80	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.27	Studiu de fezabilitate privind amenajarea la nivelul comunei Poarta Alba a unei statii de colectare-sortare a deseurilor si a unei statii de compostare				12.055,67	4.018,56	1.787,06	12.055,67	4.018,56	1.787,06	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.28	Pregatirea proiectului de gospodarie a apelor in scopul apararii impotriva inundatiilor pe teritoriul comunei Andreiasu de Jos				10.044,31	3.348,10	1.559,33	10.044,31	3.348,10	1.559,33	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.29	Elaborarea studiului de fezabilitate pentru barajele aflate pe paraul Vijistea in localitatile Vitanesti, Marzanesti, Rasmiresti iud. Teleorman				9.832,61	3.277,54	1.456,68	9.832,61	3.277,54	1.456,68	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.30	Fieni Eco-Logic-Proiect pentru reabilitarea si extinderea statiei de epurare a orasului				9.010,04	3.003,35	1.334,82	9.010,04	3.003,35	1.334,82	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.31	Studiu de fezabilitate pentru extinderea si reabilitarea unor retele de alimentare cu apa potabila si canalizare in municipiul Turnu Magurele				22.563,16	7.521,05	3.349,64	22.563,16	7.521,05	3.349,64	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.32	Studiu de Fezabilitate - Modernizare si re tehnologizare cu extindere treapta chimica statie de epurare si studiu de impact asupra mediului la epurare				11.648,76	3.882,92	1.919,65	11.648,76	3.882,92	1.919,65	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.33	Extinderea si modernizarea sistemelor de alimentare cu apa si canalizare-zona Urziceni Nord				35.878,01	11.959,34	6.059,26	35.878,01	11.959,34	6.059,26	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.34	Elaborarea documentatiei necesare investitiei - Combaterea eroziunii solului in bazinul hidrografic Dambovita - subbazinul Valea Larga				15.070,13	5.023,38	2.236,62	15.070,13	5.023,38	2.236,62	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.35	Borcea Eco-Logic-Proiect pentru implementarea unui sistem durabil de management al deseurilor (etapa pregatitoare)				10.648,68	3.549,56	1.579,05	10.648,68	3.549,56	1.579,05	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.36	Jegalia Eco-logic-proiect pentru implementarea unui sistem durabil de management al deseurilor (etapa pregatitoare)				9.247,50	3.082,50	1.370,00	8.729,28	2.909,99	1.336,87	94,40%	94,40%	97,58%
RO2005/017-553.04.01.04.03.37	Imbunatatirea calitatii resurselor de apa si a apei potabile in Comuna Nucet				6.358,70	2.119,57	1.018,44	6.358,70	2.119,57	1.018,44	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.38	Infiintare statie de transfer a deseurilor in municipiul Oltenita				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.03.39	Extindere sistem de canalizare in Comuna Valea Mare, iudetul Dambovita				45.446,93	15.148,98	7.676,25	45.446,93	15.148,98	7.676,25	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.40	Pregatirea inchiderii depozitelor neconforme de deseuri din orasul Amara				24.855,47	8.285,16	3.696,03	24.855,47	8.285,16	3.696,03	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.41	Proiect pregatitor pentru extinderea sistemului centralizat de canalizare in comuna Draganesti-Olt, iudetul Olt				20.545,99	6.848,66	3.047,22	20.545,99	6.848,66	3.047,22	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.42	Studiu de fezabilitate - reabilitare si extindere sistem de alimentare cu apa si de canalizare in orasul Calimanesti				26.318,09	8.772,70	6.386,00	26.318,09	8.772,70	6.386,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.43	Managementul integrat al deseurilor in județul Mehedinți				43.135,31	14.378,44	10.168,97	43.135,31	14.378,44	10.168,97	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.44	Reabilitare partiala sistem de alimentara cu apa - oras Horezu				22.598,76	7.532,92	4.710,27	22.598,76	7.532,92	4.710,27	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.45	Extindere si reabilitare retele edilitare de alimentare cu apa si canalizare in comuna Orlesti				14.432,51	4.810,84	3.000,00	14.432,51	4.810,84	3.000,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.46	Sistem integrat de gestionare a deseurilor in iudetul Valcea				27.826,89	9.275,63	6.476,59	27.826,89	9.275,63	6.476,59	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.47	Elaborarea studiului de fezabilitate si a documentatiilor suplimentare pentru extinderea sistemului de canalizare si reabilitare a statiei de epurare din orasul Novaci, iudetul Gori				19.086,43	6.362,14	2.828,64	19.086,43	6.362,14	2.828,64	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.48	Calafat Eco-Logic - Proiect pentru implementarea unui sistem eficient si durabil de gestionare a deseurilor in municipiul Calafat				11.206,79	3.735,60	1.660,74	11.206,79	3.735,60	1.660,74	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.03.49	Sistem de alimentare cu apa si canalizare a orasului Babeni, prin reconstructia elementelor de infrastructura existente ce prezinta riscuri pentru sanatatea populatiei si extinderea acestora la nivelul intreaului oras				31.986,13	10.662,05	5.276,03	31.986,13	10.662,05	5.276,03	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.50	Reabilitarea sistemului de alimentatie cu apa si canalizare in orasul Balcesti				15.412,57	5.137,52	2.309,05	15.412,57	5.137,52	2.309,05	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.51	Sistem integrat de colectare a deseurilor si depozitare temporara in comuna Daesti				16.050,37	5.350,12	2.853,40	16.050,37	5.350,12	2.853,40	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.52	"Ape curate Recas" - pregatirea proiectului de investitii pentru sistemul integrat de management al apelor uzate in Recas, judetul Timis				16.770,82	5.590,27	3.100,91	16.770,82	5.590,27	3.100,91	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.53	Elaborarea unei documentatii direct legata de proiectul de investitii referitor la implementarea unui sistem de management integrat al deseurilor pe Valea Bistrei, in orasul Otelu Rosu si comunele Sacu, Glimboca, Constantin Daicoviciu, Obreja, Zevci, Bucea, Montana, Marga, Baurac				28.831,39	9.610,46	5.246,05	28.831,39	9.610,46	5.246,05	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.54	Studiu de fezabilitate privind reabilitarea sistemului de alimentare cu apa in comuna Comlosu Mare si localitatile apartinatoare Comlosu Mic si Lunga				12.874,77	4.291,59	1.908,35	12.874,77	4.291,59	1.908,35	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.55	Canalizare menajera si statie de epurare Sasca Montana si Sasca Romana, Comuna Sasca Montana, Caras Severin				16.871,12	5.623,71	2.500,00	16.871,12	5.623,71	2.500,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.56	Sistem de gospodarie a apelor (aductiune, canalizare, epurare) in orasul Bocsa, judetul Caras Severin				25.709,16	8.569,72	4.688,18	25.709,16	8.569,72	4.688,18	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.57	Regularizare cursuri de apa sat Tincova-Comuna Sacu				12.180,91	4.060,30	1.805,07	12.180,91	4.060,30	1.805,07	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.58	Ineu Eco-Logic-Reabilitarea statiei de tratare a sistemului de alimentare si distributie a apei potabile				15.775,32	5.258,44	2.339,75	15.775,32	5.258,44	2.339,75	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.59	Realizare studiu de fezabilitate si studiu de impact asupra mediului pentru investitia Colectare Preselectiva a Deseurilor si statie sortare deseuri in comuna Gavoidia				8.644,18	2.881,39	1.280,62	8.644,18	2.881,39	1.280,62	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.60	Sistem integrat de alimentare cu apa Siria (front de captare, reabilitare si extindere retele de alimentare cu apa Siria)				11.259,54	3.753,19	1.763,03	11.259,54	3.753,19	1.763,03	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.61	Elaborare studiu de fezabilitate si studiu de impact de mediu pentru investitia Colectare preselectiva a deseurilor menajere si statie de sortare deseuri				10.605,04	3.535,01	1.571,91	10.605,04	3.535,01	1.571,91	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.62	Documentatii de fundamentare, proiect de investitii pentru reabilitare, modernizare si extindere, sistem de alimentare cu apa in zona turistica Ghioroc-Paulis, judetul Arad				8.632,85	2.877,62	1.431,51	8.632,85	2.877,62	1.431,51	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.63	Extinderea si reabilitarea retelelor de apa si canal in orasul Lipova				13.050,82	4.350,27	2.164,06	13.050,82	4.350,27	2.164,06	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.64	SF - modernizarea si reabilitarea sistemului centralizat de alimentare cu apa a localitatilor Carnis si Lecea Mica				8.338,34	2.779,44	1.237,66	8.338,34	2.779,44	1.237,66	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.65	Elaborare documentatie tehnica pentru "Modernizarea sistemului de colectare a deseurilor de pe raza municipiului Petrosani"				13.817,50	4.605,83	2.047,04	13.817,50	4.605,83	2.047,04	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.66	Realizarea unui studiu de fezabilitate pentru alimentarea cu apa a localitatilor Calanul Mic, Sancrai si Santamaria de Piatra, apartinatoare orasului Calan din judetul Hunedoara				6.925,72	2.308,57	1.026,03	6.925,72	2.308,57	1.026,03	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.67	Realizarea studiilor pentru proiectul "Extinderea sistemului de canalizare si statiei de epurare in com. Crasna, iud. Salaj etapa 2"				6.759,40	2.253,14	1.001,52	6.759,40	2.253,14	1.001,52	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.68	Studii pentru dezvoltarea si extinderea capacitatii de canalizare si epurare ape uzate in orasul Cavnic				6.993,08	2.972,52	1.036,01	6.993,08	2.972,52	1.036,01	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.69	BORSA ECO-LOGIC-proiect pentru reabilitarea si extinderea sistemului de canalizare a apelor uzate menajere si pluviale si constructia unei statii cu treapta tertiara de epurare a apelor uzate				21.384,15	7.128,05	3.172,38	21.384,15	7.128,05	3.172,38	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.03.70	Intocmirea documentatiei pentru realizarea unui sistem integrat de gestionare a deseurilor in zona Municipiului Marohita				7.132,97	2.377,66	1.190,62	7.132,97	2.377,66	1.190,62	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.71	Proiect de introducere a canalizarii si constructie a unei statii de epurare in Comuna Balan, judetul Salaj				49.087,50	16.362,50	8.050,00	15.134,40	5.044,80	2.498,45	30,83%	30,83%	31,04%
RO2005/017-553.04.01.04.03.72	Dezvoltarea sistemului de management integrat al deseurilor si reabilitarea siturilor contaminate in regiunea Mihai Viteazu, incluzand statie de compostare, punct de transfer si statie de sortare				25.585,09	8.528,36	3.800,00	25.585,09	8.528,36	3.800,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.73	"Moisei Eco-Logic" - Alimentare cu apa a localitatilor Moisei, Viseu de Jos, Viseu de Sus, Petrova, Leordina si Bistra (etapa pregatitoare)				55.350,00	18.450,00	8.200,00	55.350,00	18.450,00	8.200,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.74	Proiect pregatitor de introducere a canalizarii si constructiei a unei statii de epurare in Comuna Baciu, judetul Cluj				18.721,56	6.240,52	3.035,52	18.721,56	6.240,52	3.035,52	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.75	Proiect de introducere a canalizarii si constructie a unei statii de epurare in Comuna Halmasd, judetul Salaj				28.680,00	9.560,00	5.760,00	8.383,55	6.719,53	1.460,70	29,23%	70,29%	25,36%
RO2005/017-553.04.01.04.03.76	Proiect pentru extindere retele de alimentare cu apa la satele apartinatoare orasului Jibou				7.161,11	2.387,04	1.146,67	7.161,11	2.387,04	1.146,67	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.77	Agnita ECO-LOGIC - proiect pentru inchiderea depozitului neconform de deseuri Agnita (etapa pregatitoare)				6.668,72	2.222,91	987,96	6.668,72	2.222,91	987,96	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.78	Elaborarea unui studiu de fezabilitate in vederea realizarii proiectului de investitii "Sistem de canalizare si epurare pentru localitatatile comunei Sambata de Sus, judetul Brasov"				19.208,73	6.402,91	3.360,03	19.208,73	6.402,91	3.360,03	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.79	Extindere si retehnologizare statie de epurare, municipiul Aiud - studiu de fezabilitate				11.346,82	3.782,27	1.871,24	11.346,82	3.782,27	1.871,24	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.80	Regularizarea paraielor Ditrau si Martonka in scopul prevenirii inundatiilor si a revarsarilor de apa in Comuna Ditrau, judetul Harghita				21.662,59	7.220,86	3.209,27	21.662,59	7.220,86	3.209,27	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.81	Studii pentru extinderea retelei de canalizare in sistem unitar in Miercurea Ciuc, Cartierul Jigodin si comuna Leliceni				23.066,19	7.688,73	3.419,39	23.066,19	7.688,73	3.419,39	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.82	Studiul asupra mlastinii eu-mezotrofe si a padurii vestigiale din Preimer				20.604,49	6.868,16	3.060,00	20.604,49	6.868,16	3.060,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.83	Realizarea unui studiu privind reconstructia ecologica a arilor protejate din Remetea				28.475,97	9.491,99	4.218,87	28.475,97	9.491,99	4.218,87	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.84	Gestionarea deseurilor menajere in zona de Nord a judetului Brasov				14.810,96	4.936,99	2.196,90	14.810,96	4.936,99	2.196,90	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.85	Reactualizarea studiului de fezabilitate pentru proiectul de investitii "Extinderea si modernizarea statiei de captare, statiei de tratare apa potabila si a statiei de epurare, Municipiul Odorheiu Secuiesc, judetul Harghita"				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.03.86	Studiu de fezabilitate pentru extinderea retelei de alimentare cu apa in zona de vest a judetului Mures				40.987,73	13.662,58	6.386,83	40.987,73	13.662,58	6.386,83	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.87	Studiu de prefezabilitate privind colectarea selectiva a deseurilor in jud.Ilfov, in vederea atingerii obiectivelor stabilite in Planul de Implementare a directivelor europene				19.638,90	6.546,30	2.909,47	19.638,90	6.546,30	2.909,47	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.88	Studiu de fezabilitate pentru lucrare executie retea canalizare in zona NE a orasului Pantelimon, jud.Ilfov				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.03.89	Extindere sistem alimentare cu apa in comuna Afumati, judetul Ilfov				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.03.90	Imbunatatirea infrastructurii de utilitati in comuna Vidra judetul Ilfov, prin elaborarea unui Studiu de fezabilitate pentru extinderea sistemului de canalizare a apelor menajere uzate si construirea unei statii de epurare in satul Crestesti, comuna Vidra, judetul Ilfov				0,00	0,00	0,00	0,00	0,00	0,00	#DIV/0!	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.03.91	Extindere retea canalizare in Comuna Chiajna, jud.Ilfov - partea a III-a				26.889,85	8.963,28	3.990,90	26.889,85	8.963,28	3.990,90	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.92	Extinderea si reabilitarea retelei de apa canalizare in orasul Chitila				20.282,51	6.760,84	3.007,84	20.282,51	6.760,84	3.007,84	100,00%	100,00%	100,00%

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
RO2005/017-553.04.01.04.03.93	Elaborarea documentatiei necesare pentru inchiderea depozitului Buftea				19.777,94	6.592,65	2.932,92	19.777,94	6.592,65	2.932,92	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.94	Gestiunea Deseurilor menajere in zona rurala si a oraselor mici din nordul judetului Ilfov				24.300,00	8.100,00	3.600,00	49,44	108,28	0,00	0,20%	1,34%	0,00%
RO2005/017-553.04.01.04.03.95	Imbunatatirea calitatii vietii si conditiilor de protectie a mediului in comuna Petrachioaia, judetul Ilfov, prin realizarea studiilor pregatitoare ale proiectului de investitii pentru gospodaria anelor si anelor uzate				33.890,52	11.296,84	6.170,35	33.890,52	11.296,84	6.170,35	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.96	Statie de transfer a deseurilor in Campulung Moldovenesc				13.418,52	4.472,84	1.996,23	13.418,52	4.472,84	1.996,23	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.97	Sistem integrat de colectare selectiva a deseurilor in comuna Maldarasti				12.090,07	4.030,02	2.373,53	12.090,07	4.030,02	2.373,53	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.98	Sistem integrat de alimentare cu apa si de canalizare in comuna Fauresti				16.275,00	5.425,00	3.000,00	9.756,21	3.267,86	1.799,16	59,95%	60,24%	59,97%
RO2005/017-553.04.01.04.03.99	Pregatirea de studii in vederea realizarii si extinderii sistemului de alimentare cu apa potabila din comuna Risca				14.050,16	4.683,39	2.090,00	14.050,16	4.683,39	2.090,00	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.100	Proiect de introducere a canalizarii si constructia unei statii de epurare in Comuna Cuzaplac, judetul Salaj				23.400,00	7.800,00	3.800,00	18.720,00	6.240,00	1.606,10	80,00%	80,00%	42,27%
RO2005/017-553.04.01.04.03.101	Atentie la apa ! Apa este viata !				11.827,24	3.942,41	1.752,32	11.827,24	3.942,41	1.752,32	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.03.102	Pregatirea documentatiei tehnice (Studii de fezabilitate+alte studii) pentru investitia "Extinderea retelei de alimentare cu apa, a retelei de canalizare apa menajera si a statiei de epurare"				6.821,30	2.273,77	1.124,11	6.821,30	2.273,77	1.124,11	100,00%	100,00%	100,00%
RO2005/017-553.04.01.04.04	TA for Implementation of the Grant Schemes 2005-2006 in the field of Environment	674.696,00			650.846,00	0,00	0,00	650.846,00	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.05	Technical Assistance for the appraisal and selection of the PHARE 2005 environmental grant scheme applications	248.860,00			131.162,64	0,00	0,00	131.162,64	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.04.05.01	Technical Assistance for the appraisal and selection of the PHARE 2005 environmental grant scheme applications				131.162,64	0,00	0,00	131.162,64	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.05	Building the institutional structures in order to achieve, upon accession, sound and efficient management of EU Structural Funds, and efficient management of programmes under EDIS requirements	3.950.000,00	2.450.000,00	0,00	3.078.206,60	2.328.356,50	0,00	3.078.206,60	2.328.356,50	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04	Co-ordination, management and implementation of regional, cross-border and trans-national programmes	3.950.000,00	2.450.000,00	0,00	3.078.206,60	2.328.356,50	0,00	3.078.206,60	2.328.356,50	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.01	Technical Assistance to support the Management and the Intermediate Bodies for the Regional Operational Programme and for the Operational Programmes financed under Structural Funds' Objective 3	3.200.000,00			2.674.270,10	0,00	0,00	2.674.270,10	0,00	0,00	100,00%	#DIV/0!	#DIV/0!
RO2005/017-553.04.01.05.04.02	Supply of IT equipment for operating the SMIS system for ROP and INTERREG/NEIGHBOURHOOD programmes	750.000,00	250.000,00		403.936,50	134.645,50	0,00	403.936,50	134.645,50	0,00	100,00%	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03	Support to RDAs for implementation and monitoring of regional development programmes		2.200.000,00		0,00	2.193.711,00	0,00	0,00	2.193.711,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.01	Sprijin pentru ADR NE pentru implementarea si monitorizarea programelor Phare CES				0,00	305.999,00	0,00	0,00	305.999,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.02	Sprijin pentru ADR SE pentru implementarea si monitorizarea programelor Phare CES				0,00	285.264,00	0,00	0,00	285.264,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.03	Sprijin pentru ADR SM pentru implementarea si monitorizarea programelor Phare CES				0,00	298.880,00	0,00	0,00	298.880,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.04	Sprijin pentru ADR SVO pentru implementarea si monitorizarea programelor Phare CES				0,00	268.676,00	0,00	0,00	268.676,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.05	Sprijin pentru ADR V pentru implementarea si monitorizarea programelor Phare CES				0,00	243.794,00	0,00	0,00	243.794,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.06	Sprijin pentru ADR NV pentru implementarea si monitorizarea programelor Phare CES				0,00	326.734,00	0,00	0,00	326.734,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.07	Sprijin pentru ADR C pentru implementarea si monitorizarea programelor Phare CES				0,00	262.041,00	0,00	0,00	262.041,00	0,00	#DIV/0!	100,00%	#DIV/0!
RO2005/017-553.04.01.05.04.03.08	Sprijin pentru ADR BI pentru implementarea si monitorizarea programelor Phare CES				0,00	202.323,00	0,00	0,00	202.323,00	0,00	#DIV/0!	100,00%	#DIV/0!

Subprogramme/Project/Subproject/Contract		Budget			Contract value			Paid amount			Financial Progress %		
Code	Title	Phare EUR	National EUR	Other Sources EUR	Phare EUR	National EUR	Other Sources EUR	Phare	National co-financing	Other Sources EUR	Phare	National co-financing	Other Sources EUR
1	2	3	4	5	6	7	8	9	10	11	12=9/6	13=10/7	14=11/8
TOTAL :		149.605.000,00	45.376.686,00	0,00	139.316.631,95	42.931.817,16	38.137.240,23	121.163.876,39	36.883.233,57	27.013.860,04	86,97%	85,91%	70,83%